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1.2 Current status vs baseline 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Schedules to support the summary above, indicating the names of all the schools in each 

category are available. 

 

It should be noted that the schools identified for potential rationalization may include 

schools where interventions, either by ASIDI or by the EC DoE have been implemented. 

These projects will have been initiated before the schools for rationalization were 

identified. 

 

 

1.2.1 Approach per category 

 

a. Schools no longer operational 

 

Since the identification of schools lacking basic services, as per the baseline lists, a 

number of schools have been closed, or are pending closure, due to their enrolment 

numbers having dwindled to the point where the schools have been closed and the 

remaining learners (if any) accommodated elsewhere. This has been done in agreement 

with the local community. Such schools have thus understandably been no longer been 

targeted for intervention. 

 

 

b. Projects identified for potential rationalization  

 

Many of the smaller schools in the Province are unviable and are being targeted for 

rationalisation or re-alignment with secondary schools. A total of 1,902 such schools were  

 

 

ITEM  

 

REVISED 

BASELINE 

 

COMPLETED 

PROJECTS 

 

ACTIVE 

PROJECTS 

 

BALANCE 

No Water Supply 91 17 45 29 

No Sanitation  26 8 9 9 

Pit latrines only 1 243 85 307 851 

No Electricity Supply  109 22 4 83 
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