

NATIONAL ASSEMBLY

WRITTEN REPLY

QUESTION 2333.

DATE OF PUBLICATION OF INTERNAL QUESTION PAPER: 09/06/2023

INTERNAL QUESTION PAPER: 23/2023

2333.. Mr S L Ngcobo (IFP) to ask the Minister of Basic Education: to ask the Minister of Basic Education:

What monitoring measures has her department adopted to ensure that the construction and renovation projects of schools, including Ndzalama Primary School, Dingamanzi Primary School, Chameti Secondary School, and Bvuma Primary School are completed on time?

NATIONAL ASSEMBLY

WRITTEN REPLY

QUESTION 2333.

Response

The Limpopo Department of Education has allocated the projects to the Independent Development Trust (IDT) to implement. The IDT is currently busy with procurement processes for the appointment of contractors. The following monitoring mechanisms are implemented by the province to ensure that the projects are completed on time

- Bi- weekly technical and progress meetings to monitor progress at site level.:
- Monthly meetings with all the implementing agents to review progress on all the projects under their management.
- For IDT specifically there is an additional monthly progress review meeting which includes PSPs and contractors.
- The HODs office hold quarterly meetings with IAs to review performance and to discuss specific project issues