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SECTION 1 – IMPLEMENTATION TO DATE 

 

1.1 The Regulations Relating to Minimum Norms and Standards for Public School Infrastructure (N&S 

Regulations) was published in the Government Gazette (No. 37081) of 29 November 2013.  It 

effectively counters the legacy of uneven development by providing a road map of infrastructure 

milestones to be met at all public schools within specified time frames. The Regulations required that 

the Department comply within the 3 year period ending on 29 November 2016 to the following: 

 All schools to have access to water supply, 

 All schools have access to sanitation, 

 All schools have access to electricity, 

 All schools built with inappropriate material be eliminated or replaced. 

1.2 The LDoE Infrastructure Norms and Standards (N&S) Implementation Plan was submitted to the 

Department of Basic Education (DBE) in November 2015.  It should be noted that LDoE did not have 

a credible and reliable database of the condition of our schools infrastructure, at the time of compiling 

the Implementation Plan relating to minimum uniform Norms and Standards for public school 

infrastructure.  We relied mainly on the National Education Infrastructure Management System 

(NEIMS) database. 

1.3 LDoE has contracted the Council for Science and Industrial Research (CSIR) to do condition 

Assessment of all our schools so as to have a credible database which will assist the Department in 

planning for the provision of school infrastructure in line with the requirements of the National 

Regulations Relating to Minimum Uniform Norms and Standards for Public School Infrastructure. 

1.4 Since the publication of the regulations in November 2013, the Department has implemented a 

number of projects in line with the requirements of the regulations.   

1.5 In summary the following has been provided since the 2011-12 financial year: 

 224 public ordinary schools provided with a water supply; 

 12 public ordinary schools provided with an electricity supply; 

 739 public ordinary schools provided with sanitation facilities; 

 2502 classrooms built in public ordinary schools; 

 21 new and replacement schools completed; 

 33 schools fenced; 
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1.6 See Table 1 below regarding the delivery of infrastructure by the LDoE: 

TABLE 1: INFRASTRUCTURE DELIVERY 

     

 

 

                   

  2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

 

2017-

18 

2018-19 

(3rd Q) 

Total 

Achieved 

Number of public 

ordinary schools 

provided with water 

supply 

56 0 32 20 33 35 43 5 224 

Number of public 

ordinary schools 

provided with 

electricity supply 

0 0 5 4 3 0 0 0 12 

Number of public 

ordinary schools 

supplied with 

sanitation facilities 

49 0 323 81 57 125 89 15 739 

Number of 

classrooms built in 

public ordinary 

schools  

1025 99 445 140 354 212 150 77 2502 

Number of new 

schools completed 

and ready for 

occupation (includes 

replacement)  

- 0 5 4 5 3 3 1 21 

Number of fencing 

projects 

- - - - 8 0 20 13 33 

 
 
1.7 It should however be pointed out that the findings by the CSIR project indicate that we will not be able 

to meet the targets set out in the regulations due to budgetary constraints, taking into account our 

current commitments and the need to address infrastructure backlogs as identified during the CSIR 

field surveys in our schools. 

1.8 To fully establish the situation in the Province the CSIR was engaged to undertake a condition 

assessment of all the schools in the Province. The outcome of the report indicated a serious backlog 

of infrastructure maintenance and shortage of facilities in terms of the norms. 
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 TABLE 2: LDOE EXPENDITURE [Infrastructure Development  ('000)] 

 

  

 

                  

  

2011-12 

R'000 

2012-13 

R'000 

2013-14 

R'000 

2014-15 

R'000 

2015-16 

R'000 

2016-17 

R‘000 

2017-18 

R‘000 

2018-19 

R’000 (3rd 

Quarter) 

Total 

R'000 

Equitable 

Share (ES):       

  

 

 

Annual 

Budget 

 

 

0 

 

0 

 

24 680 

 

214 700 

 

217 000 

 

106 000 

 

266 882 

 

1 746 000  

 

2 575 262 

 

Expenditure  

 

0 

 

0 

 

0 

 

209 388 

 

213 577 

 

106 650 

 

257 454 

 

138 828 

 

787 207 

          

Education 

Infrastructure Grant 

(EIG): 

        

 

Annual 

Budget 

 

 

897 937 

 

942 091 

 

1 125 382 

 

1 108 625 

 

885 128 

 

1 007 630 

 

842 209 

 

1 011 680 

 

7 820 682 

Expenditure  

 

894 035 

 

564 420 

 

1 147 037 

 

1 096 322 

 

863 797 

 

940 478 

 

838 733 

 

692 377 

 

7 037 199 

          

Overall: Infrastructure 

Development: 

        

 

Budget 

 

 

897 937 

 

942 091 

 

1 150 062 

 

1 323 325 

 

1 102 128 

 

1 113 630 

 

1 109 091 

 

1 013 426   

 

9 665 116 

 

Expenditure  

 

 

894 035 

 

564 420 

 

1 147 037 

 

1 305 710 

 

1 077 374 

 

1 047 128 

 

1 096 187 

 

692 516 

 

7 824 417 

Under 

expenditure 

 

3 902 

 

377 671 

 

3 025 

 

17 615 

 

24 754 

 

66 502 

 

 

 

12 904 

 

 

 

320 909 

277 

- 

 

 

1.9 Currently the Department allocates about 20% of the budget to addressing Water and Sanitation 

issues.  In the event that the Department utilises the full Infrastructure budget to address the Water 

and Sanitation issues it will take at least 3 years with no additional expenditure to any other 

infrastructure related projects.   
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1.10 In the event that the Department continued allocating about 20% of the Infrastructure budget to 

address the Water and Sanitation issues then it would take at least 10 – 12 years to complete the 

projects identified.  This calculation does not take into account the classrooms that need to be 

constructed or the maintenance that needs to occur at the 3894 schools in the Province.  

1.11 To ensure that the infrastructure backlog is addressed the infrastructure backlog with the relevant 

costing has been brought to the attention of Department of Basic Education as well as Provincial 

Treasury in an attempt to source additional funding.   

1.12 In the interim the schools with the highest needs will be addressed and planning will be done in line 

with the district priority and the CSIR priority indicator that incorporates the enrolment, toilet gap, 

classroom gap and the maintenance required in the calculation of the indicator. 

1.13 The Department will also channel any additional funding into addressing the Water and Sanitation 

Programme. 

1.14 With respect to the Norms and Standards Regulations the following was identified at the time 

of the assessment: 

TABLE 3:  NORMS AND STANDARDS NON-COMPLIANT PROJECTS 

Item Number of 

Schools 

WITHOUT 

SERVICES at the 

time of 

assessment 

Corrective action taken 

No access to water 

supply 

15 Projects identified and in the process of implementation 

based on the availability of budgets 

No access to sanitation 0 Projects with services available, albeit substandard have 

been identified and in the process of implementation 

based on the available budget 

No access to electricity 6 Projects identified and in the process of implementation 

based on the available budgets. 

Schools built with 

inappropriate material 

801 The CSIR conditional assessment has identified more 

schools built with inappropriate material. Eradication 

process will be implemented based on budget availability. 



Norms and Standards Report – 24 January 2019  Page 6 of 50 

Number of schools with 

Pit latrines only 

765 Currently being address during Water and Sanitation 

programme within the available budget and in the Storm 

Damaged Schools programme based on the budget 

availability. 

 

TABLE 4:  BACKLOG OF INFRASTRUCTURE AT TIME OF CSIR CONDITION ASSESSMENT 

Item Description/Costing Number Value 

 

Backlog in terms of CSIR 

Assessment 

 

      

CLASSROOMS - unit price R 650 000.00 6 819 R4 432 350 000 

Grade R Classroom Gap R 650 000.00 4 873 R3 167 450 000 

Replace Mobile 

Classrooms (1969 

Classrooms) 

R 650 000.00 1 969 R1 279 850 000 

 

Sub-Total 

 

  

13 661 

 

R8 879 650 000 

TOILETS - seat price R 50 000.00 40 813 R2 040 650 000 

Toilets - Graded R R 50 000.00 8 227 R411 350 000 

 

Sub-Total 

 

  

49 040 

 

R2 452 000 000 

Total   R11 331 650 000 

 

1.15 It must be noted that due to the drought a number of existing boreholes have dried up and the schools 

have indicated that they also do not currently have access to water. 

1.16 It is also important to note that although the schools have access to Water and Sanitation the situation 

is not always ideal and the school is not fully provided with the number of toilets as per the norm. 

1.17 The condition assessment also indicated information regarding the number of pit latrines at the 

schools and the shortage of classrooms in line with the number of learners at the time of assessment. 
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SECTION 2 – ABILITY TO MEET THE NORMS AND 

STANDARDS 

 

2.1 Many schools in Limpopo still experience infrastructure challenges as outlined in the User Asset 

Management Plan (UAMP) signed off by the Superintendent General in June 2018. The Limpopo 

Department of Education is mandated by the Constitution of the Republic of South Africa (Act 106, 

1996) and the South African Schools Act (Act 96, 1996) to ensure that there are adequate learning 

and teaching facilities for school going children and their teachers alike. 

2.3 Infrastructure Provisioning in Limpopo is funded from the conditional grant, Education Infrastructure 

Grant (EIG) appropriated to the Education sector through the Division of Revenue Act (DORA) only 

since there is no matching funding from Equitable Shares. The Limpopo Department of Education has 

to ensure that it uses this EIG grant to address the infrastructure backlogs in schools across the entire 

province. 

2.4 The infrastructure backlogs in schools relate to, but not limited to, basic services (water, sanitation, 

fencing and electricity) as well as Major School Infrastructure (classrooms, Administration blocks, 

Nutrition Centres, libraries, laboratories etc.). All these backlogs should be addressed using the EIG 

funding. 

2.5 The Infrastructure Planning Unit of the Department, in consultation with our District Infrastructure sub 

units, has identified schools with different infrastructure challenges ranging from sanitation, fencing, 

water, classroom’ backlogs, lack of  administration blocks, lack of Nutrition Centres etc., storm 

damages etc.  

2.6 The LDoE District Infrastructure Units have since prioritized these schools according to their 

infrastructure challenges and these have been in incorporated in our Infrastructure Plans for the 

current MTEF period (2018/19 to 2020/21) and beyond within the limitations of the projected allocated 

EIG per financial year.  

FINANCIAL IMPLICATIONS 

2.7 During September 2018 approval was granted for the utilization of R 211, 147, 000 to start the 

multiyear projects in 2018/19. This should be for water, sanitation, fencing and major infrastructure 

challenges at school identified having critical needs as prioritized by the Districts.  
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2.8 At the start of 2018/19 the LDoE had an overall commitment of R2, 055, 782, 760 remaining on 

infrastructure projects.  This includes commitment remaining on projects of which the construction 

has been completed, but the final account and invoices not yet resolved, as well as projects that have 

been placed on hold prior to the start of construction. 

2.9 Of the 677 active projects (projects which had expenditure against it since the start of 2017/18), there 

is a commitment remaining of R1, 168, 555, 000.  Expenditure on this commitment has been projected 

as R800, 697, 000 in 2018/19 and R367, 858, 000 in 2019/20.  This consist of: 

 127 new and Upgrades and Additions projects by IDT; 

 16 upgrades and Additions projects by LDPWRI; 

 67 refurbishment and Rehabilitation projects by LDPWRI-DBSA; 

 22 ex-Project Management Projects being finalized with the assistance of LDPWRI; 

 445 water and sanitation projects implemented by The Mvula Trust; 

 
2.10 The remaining R 211, 000, 000 of the EIG budget available in 2018/19 has been allocated to IDT, 

LDPWRI and The Mvula Trust as new projects, as well as re-activation of some IDT projects 

previously placed on hold due to funding challenges.  

  
TABLE 5: ESTIMATE BUDGET ALLOCATIONS PER IMPLEMENTING AGENT (IA) IN THE 2018/19 

FINANCIAL YEAR 

Implementing Agent 

(IA) 

Total Programme 

Budget over 

Multiple Financial 

Years in R’000 

Budget 

allocation for 

2018/19 in ‘R000 

% of the 

available 

2018/19 budget 

Balance of the 

budget to be 

spent beyond 

2018/19 in ‘R000 

The Mvula Trust  172 701 71 300 33.77% 101 401 

LDPWR&I (Storm 

Damaged Schools 

planning) 

 

 

161 015 26 909 

 

 

12.74% 134 106 

LDPWR&I (List of 36 

out of 124 schools) 

 

388 144   30 800 

 

14.58% 357 344 

LDPWR&I (Office 

Maintenance) 

 

5 499  1 746 

 

0,83% 

 

3 753 

LDPWR&I (Additional 5 

Schools projects) 

 

 

36 400 5 592 

 

 

2.65% 30 808 

IDT 
 

742 276 74 800 

 

35.43% 667 476 

GRAND TOTAL 1 506 035 211 147 100,00% 1 294 888 
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TABLE 6: PRELIMINARY INFRASTRUCTURE BUDGET ALLOCATIONS FOR THE NEXT 5 FINANCIAL 

YEARS (SOURCE: PROVINCIAL TREASURY) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Item 

Medium Term 

Estimate 

2018/19 in 

R'000 

Medium Term 

Estimate 

2019/20 in 

R'000 

Medium Term 

Estimate 

2020/21 in 

R'000 

Medium Term 

Estimate 

2021/22 in 

R'000 

Medium Term 

Estimate 

2022/23 in 

R'000 

EIG Budget   1 013 426  1 070 212  1 277 219  1 209 702 1 252 117  

Current 

Commitment 

on active 

projects 802 279 321 722 546 399  R   -  R  -   

Budget less 

commitments 211 147 748 490 730 820 1 209 702 1 252 117 

Total 

Allocated 

Budget (Per 

Financial 

Year) 211 147 748 490 730 820  1 209 702 1 252 117  
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TABLE: 7 NON-FINANCIAL PERFORMANCE PROJECT STATUS AS AT 3RD QUARTER 2018/19 

 

 

 

TABLE 8: PAYMENTS MADE TOWARDS SANITATION PROJECTS FROM 2017/18 – 1ST QUARTER OF 

2018/19 FOR MVULA TRUST PROJECTS 

 

No of 

Projects 

Expenditure to 

Date 

Total Estimated 

Budget 
Planning Tender 

Construction 

On 

Hold 

Practical 

Compl. 
Final Account 1 - 

25 

% 

26 - 

50 

% 

51 - 

75 

% 

76 - 

99 

% 

 

437 R 308, 618, 492.80 R 385, 062, 855.43 23 13 35 6 14 24 2 124 196 

 

 

 

 

 

 

Project Status No. of 

projects

Budget 

R'000

Expend. 

R'000

% 

Expend.

Projects Progress per status

Project Initiation 10            19,021       4,379           23%

Pre-Feasibility

Feasibility 122          11,596       339              3%

Design 11            13,043       8,163           63%

Tender 10            6,449         1,417           22%

Site Handed Over to Contractor 3              2,808         0%

Construction (1% - 25%) 42            190,746     100,041       52%

Construction (26% - 50%) 105          212,202     107,285       51%

Construction (51% - 75%) 93            155,045     126,059       81%

Construction (76% - 99%) 144          205,395     95,054         46%

Practical Completion (100%) 170          108,790     40,737         37%

Final Completion 4              10,053       1,104           11%

On Hold -                

Terminated 4              6,605         -                0%

Other CoE 1              30,564       8,853           29%

Other Packaged projects 2              41,109       0%

Project Status Not Captured

Total infrastructure 721          1,013,426  493,430       49%
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RESPONSE TO MINISTER MOTSHEGA’S LETTER TO MEC KGETJEPE ON THE SANITATION 

APPROPRIATE FOR SCHOOLS (SAFE) INITIATIVE 

2.11 A verifiable number of schools provided with Age – and Grade – appropriate sanitation through the 

2018/19 ASIDI Programme (ASIDI 1V). Responsibility: The Mvula Trust 

School Name National Emis 

Number 

Number of ordinary seats 

provided/under 

construction 

Number of Grade R 

seats 

provided/Under 

construction 

1. Dyelamanavha SS 929310417 7 0 

2. Dambale PS 929310042 6 0 

3. Sigonde PS 929310264 3 3 

4. Gundani PS 929311090 0 3 

5. Fhetani SS 929310400 25 0 

6. Bashasha PS 929311069 32 5 

7. Mamphodo SS 929311373 4 0 

8. Mavhode PS 929311328 9 2 

9. Dzamba PS 929311052 5 2 

10. Botsoleni PS 911360351 7 4 

11. Tivoneleni PS 911360108 0 4 

12. Mdanisi PS 911361361 17 4 

13. Tinyiko PS 911360092 17 3 

14. Titirheleni PS 911361316 19 4 

15. Tiyiselani PS 911361309 3 4 

16. Tlangelani PS 911360764 3 3 

17. Humula SS 911361774 1 0 

18. Tivanani PS 911361842 24 5 
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19. Tshinetise PS 930350330 21 4 

20. Dhenze PS 930360504 17 3 

21. Fhatuwani SS 905350095 21 0 

22. Londolani PS 930350255 17 3 

23. Mbahe PS 930350675 17 3 

24. Thusalushaka SS 930350019 11 0 

25. Malamangwa PS 930350705 5 2 

26. Dzwamboni SS 930351371 13 0 

27. Dididi PS 930350491 21 4 

28. Ntsumbedzeni PS 930350361 21 4 

29. Ndidivhani PS 929310837 8 3 

30. Matangari PS 930310790 16 5 

31. Makwarani PS 930310882 17 3 

32. Damani PS 930350316 13 3 

33. L. Ratshalingwa SS 930310967 7 0 

34. Georgenholtz PS 930350293 17 3 

35. G. Ndanganeni PS 930350286 13 4 

36. Vhufuli PS 930350934 16 0 

37. Makhuvha PS 930350767 20 4 

38. Frans Rasimpi SS 930351463 25 0 

39. Bonwaudi PS 902331902 8 0 

40. Mapakophele PS 928330732 17 3 

41. Khongonyane PS 928332165 0 Water 

42. Maebani PS 928332103 17 2 

43. Makumbane PS 930320148 13 3 
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44. Makwatambani PS 928331315 15 3 

45. J. Mulambilu SS 928331438 0 0 

46. Tshivhuyuni PS-2 931521507 9 3 

47. Manko PS 931340180 0 Water 

48. Madabude PS 931340029 7 3 

49. Namadzavho SS 931341121 11 0 

50. Tshivhuyuni PS-1 931521026 21 4 

51. Lishavhana SS 931521392 17 0 

52. Maswie SS 930320698 5 0 

53. Gwamasenga SS 930320728 14 0 

54. Tshakhuma PS 930320575 13 3 

55. Elim SS 912331377 16 0 

56. Hlalelani PS 931331261 Renovation 0 

57. Tshinange SS 931520320 13 0 

58. Hluvuka SS 912520078 21 0 

59. Jamela PS 918520450 12 5 

60. Mamaila PS 919340289 0 4 

61. Mangoako SS 919341053 12 0 

62. Famandha HS 916410119 10 0 

63. Kheodi  SS 918520108 5 0 

64. M.R. Mamalia PS 918520535 17 4 

65. Gija Ngove Senior SS 916410140 9 0 

66. Giva-Mahlathi SS 914610157 9 0 

67. Khakhala PS 916410348 0 4 

68. Mbhangazeki HS 916410614 17 0 
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69. Mampeule SS 918521347 2 0 

70. Manwagae SS 918512145 Renovation Water 

71. Rethushegile SS 918510927 7 0 

72. Tsogang PS 918511487 17 3 

73. Mphiri-o-Tee SS 918510781 0 Water 

74. M. Kgashane PS 918510385 Renovation Water 

75. W. M. Kgatla PS 918511517 0 3 

76. Magoletsa SS 918510279 6 0 

77. Mmankopana PS 918511036 7 3 

78. Sekgware SS 918510934 21 0 

79. Mpapalati PS 918530853 21 4 

80. Vallambrosa PS 918511500 1 4 

81. Bvuma PS 916410058 11 4 

82. Kheyi PS 916410386 17 4 

83. Manghezi SS 916410553 17 0 

84. Maphusha HS 916410560 21 0 

85. Chameti PS 916410072 1 0 

86. Mayephu PS 916420376 7 3 

87. Mzilela PS 916420437 3 3 

88. Katekani PS 916420123 17 4 

89. Xitlakati PS 916420758 0 3 

90. Vatswatsi PS 917420734 12 5 

91. Lulekani PS 917420222 3 5 

92. Kgopsane PS 913420130 5 3 

93. Silwersee PS 901531108 5 3 
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94. Maponya PS 926541471 5 3 

95. Bokgaga HS 926540027 Renovation Water 

96. B. Mkhabele SS 915530013 Renovation Water 

97. Cata SS 915530051 17 0 

98. Mafarana PS 915530655 0 4 

99. Lehlaba PS 901530587 7 4 

100. Loretto CS 901530631 17 3 

101. Unity PS 995503401 Renovation 0 

102. Malwandla PS 915530709 0 4 

103. Petanange SS 915530259 7 0 

104. Manorvlei PS 901530716 0 4 

105. Sedan Junior SS 915530303 13 0 

106. Jack Mashamba PS 915530532 5 5 

107. Mariveni PS 915530747 21 4 

108. Driehoek PS 904242569 9 3 

109. Haenertsburg PS 904242316 0 4 

110. Glenshiel PS 904242323 9 2 

111. Matswidikanye PS 901340746 19 4 

112. Tsaneng CS 901531177 15 0 

113. Ramotlhale PS 919340692 0 5 

114. Mokomene HS 919340418 19 0 

115. Seale SS 919340357 8 0 

116. Mapudithomo PS 923242279 7 0 

117. Zoetfontein SS 923241542 13 0 

118. Moefadi PS 923240860 17 4 
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119. Mampa PS 923240594 17 3 

120. Mamodikeleng SS 923240563 17 0 

121. Maphefo PS 923246693 21 4 

122. Ernest Matlou PS 922220170 6 5 

123. Boiketlo PS 922220064 12 5 

124. Makgalapane CS 992203300 6 0 

125. Phunyako SS 923241160 21 0 

126. Tsela Chueu SS 923241504 17 0 

127. Tshebela HS 923241511 3 0 

128. Mothapo PS 923241009 0 5 

129. Boikhotsong SS 923240068 0 Water 

130. Rampheri PS 923241252 21 4 

131. Makama SS 992201502 11 0 

132. Malusi SS 920210661 Renovation 0 

133. Manaka PS 920210760 11 3 

134. Bothanang PS 992201303 14 5 

135. Mokumuru PS 920211138 10 0 

136. Agisanang PS 922250010 8 0 

137. Bailafuri PS 922220040 0 3 

138. Malokaneng PS 922220590 8 0 

139. Madikana SS 922210517 1 0 

140. Mochedi HS 923250676 Renovation 0 

141. L.Molokwane SS 922203586 2 0 

142. Madietane PS 922250430 9 0 

143. Mogano PS 923262047 20 0 
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144. Boredi PS 923240884 12 3 

145. Mokolobane PS 923260857 3 0 

146. Mokgorotlwane SS 923260833 3 0 

147. Ngwana Mahube SS 923260994 21 0 

148. Dikobe Molaba SS 923260123 Renovation 0 

149. Gwara Gwara PS 921110921 7 3 

150. Kgaganoko PS 906111696 20 3 

151. Lesetsi Community 921142218 14 3 

152. Boithutho CS 923260253 7 0 

153. Ramojapudi PS 923260420 16 5 

154. Reabilwe PS 923261126 9 5 

155. Weenen CS 923260345 14 3 

156. Mathekga PS 906121556 10 2 

157. Moshupsa PS 921121105 12 4 

158. Ramogabudi SS 921121327 19 0 

159. Masodi SS 921120898 20 0 

160. Kgaba SS 921120430 13 0 

161. Matsibe SS 921120935 17 0 

162. Nkgodi-Sephungo PS 921121853 18 5 

163. Machikiri PS 906120676 21 4 

164. Sekoba SS 921121389 17 0 

165. Kgaubotlhale SS 921142447 11 0 

166. Lesodi Motlana PS 921140441 17 3 

167. Bohlapa Kolobe PS 921142140 6 0 

168. Nkube SS 921140984 7 0 
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169. Mathulamisha HS 921142416 3 0 

170. Suswe PS 921142249 Renovation Water 

171. Sekenakamoyi PS 921141857 17 3 

172. Senwane SS 921142773 1 0 

173. Ramotlhatswane PS 921142287 17 3 

174. Bathokwa HS 921140045 1 0 

175. Malapile PS 921140557 0 3 

176. Mantlhakane PS 921142485 10 0 

177. Dennis Matlapa SS 921140090 25 0 

178. Matsogella SS 921140748 17 0 

179. Chris Hani PS 991102505 9 5 

180. Laerskool Eenheid 907130529 0 Water 

181. Dimo SS 924651941 7 0 

182. Masoganeng PS 924650849 19 3 

183. Mogalatsane PS 924652237 16 3 

184. Mphahlele SS 924650290 17 0 

185. N. Wily Maditsi PS 924651606 21 4 

186. Tsoatago PS 924643070 14 3 

187. Matholo SS 924650344 17 4 

188. Con Roux PS 996606817 28 5 

189. Ikageng PS 924650061 13 4 

190. Jacob Sefako PS 924650078 5 4 

191. Mashung PS 996606805 10 4 

192. Rekhuditse SS 996606815 25 0 

193. Tau-Tlou PS 996606813 31 5 
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194. Jafta/bantabethu PS 924651590 5 3 

195. Thabong PS 924642893 35 5 

196. Sisabonga PS 996606301 0 4 

197. Magale SS 924640828 17 0 

198. Mokoeneamabula 924651927 17 0 

199. Leshalabe PS 924640675 17 3 

200. Phatametsane SS 924642428 23 0 

201. Shorwane SS 925361276 0 0 

202. Ngwaabe Comp. SS  925660952 25 0 

203. Matime PS 925661450 4 0 

204. Matime II SS 923260758 11 0 

205. Lengama SS 925660747 17 0 

206. Phutlotlau SS 925661115 25 0 

207. Lehutjwana SS 925660266 11 0 

208. Madikalepudi SS 924640781 6 0 

209. Maila 1 PS 925610445 21 4 

210. Mmathabeng PS 925660792 17 3 

211. Ngwanabekane PS 924642251 17 3 

212. Paapa PS 925661399 8 4 

213. Madithame SS 925610254 13 0 

214. Ngwanamala SS 925610162 17 0 

215. Phukubjane PS 925610384 11 3 

216. Thabampshe PS 924642862 21 4 

217. Phaahla SS 925620954 26 0 

218. Mangabane PS 996602402 13 5 
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219. Sekakate PS 925621094 13 5 

220. Tumishi PS 925631312 Renovation Water 

221. Morewane PS 925620831 0 4 

222. Bonwankwe PS 925630340 28 3 

223. Makofane PS 925630753 0 0 

224. Maputle SS 925630449 18 0 

225. Maroga PS 925630456 17 4 

226. Rootse PS 925631244 0 Water 

227. Mohloping SS 925630876 2 3 

228. Makuane SS 925630760 17 0 

229. Tekanang SS 925630654 9 0 

230. Diketepe PS 925630364 17 3 

231. Maboeletse PS 925630395 17 3 

232. Lekuboshai PS 925620282 17 3 

233. Marakabela PS 996602103 7 5 

234. Mashakwaneng SS 925620657 7 0 

235. Sedibeng SS 925621049 17 0 

236. Sehloi PS 925621070 17 3 

237. Maremisha SS 925620626 19 0 

238. Butswana PS 926540508 21 4 

239. Dipone Senior SS 926540034 11 0 

240. Maahlamele HS 926540119 9 0 

241. Makgaung PS 926540805 13 4 
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2.12 ASIDI 1V Projects in the Planning Phase: Responsibility: The Mvula Trust  

School Name National Emis 

Number 

Stage of Planning Process 

1. Maledza PS 911360450 Contractor Evaluation Report to DBE 

2. Tlhotlhokwe PS 918511470 Contractor Evaluation Report to DBE 

3. Nghonyama SS 916420475 Contractor Evaluation Report to DBE 

4. Tshipetane SS 930320766 Contractor Evaluation Report to DBE 

5. Gija PS 912520429 Contractor Evaluation Report to DBE 

6. Lepato M. HS 913420208 Contractor Evaluation Report to DBE 

7. Makhushane PS 913420277 Contractor Evaluation Report to DBE 

8. Bollanoto PS 901420031 Contractor Evaluation Report to DBE 

9. Senopelwa PS 918511364 Contractor Evaluation Report to DBE 

10. Itielene PS 919340784 Contractor Evaluation Report to DBE 

11. Mavabaza PS 915530778 Contractor Evaluation Report to DBE 

12. Nwamungololo PS 915531382 Contractor Evaluation Report to DBE 

13. Tlharihani PS 916411129 Contractor Evaluation Report to DBE 

14. Khamanyani PS 912520474 Contractor Evaluation Report to DBE 

15. Vungela PS 912521040 Contractor Evaluation Report to DBE 

16. Molati PS 915541044 Contractor Evaluation Report to DBE 

17. Mogoto PS 921230351 Contractor Evaluation Report to DBE 

18. Mosepedi SS 923260918 Contractor Evaluation Report to DBE 

19. Ramolokoane PS 921230610 Contractor Evaluation Report to DBE 

20. Makgwadiba PS 923240471 Contractor Evaluation Report to DBE 

21. Allegraine PS 901540478 Contractor Evaluation Report to DBE 

22. Nkeketlhalwa CS 921141895 Contractor Evaluation Report to DBE 
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23. Makgafela PS 920210586 Contractor Evaluation Report to DBE 

24. Kgabo Park PS 992202401 Invited Tenderers for Briefing on 13/11/2018 

25. Rethuseng Special S 992202502 Invited Tenderers for Briefing on 13/11/2018 

26. Matshelana PS 922220774 Invited Tenderers for Briefing on 13/11/2018 

27. Masete PS 920331964 Invited Tenderers for Briefing on 13/11/2018 

28. Dithamaga SS 996606602 Invited Tenderers for Briefing on 13/11/2018 

29. Nkadimeng PS 996606617 Invited Tenderers for Briefing on 13/11/2018 

30. Mailankokonono SS 996606633 Invited Tenderers for Briefing on 13/11/2018 

31. Tisana PS 924642985 Invited Tenderers for Briefing on 13/11/2018 

32. Elandskraal PS 906120188 Invited Tenderers for Briefing on 13/11/2018 

33. Mubalanganyi SS 929310684 Submit change of scope request to DBE 

34. Alfred Masibe PS 921120027 Submit change of scope request to DBE 

35. Allergraine PS 901540478 Submit change of scope request to DBE 

36. Ambergate PS 922251747 Submit change of scope request to DBE 

37. Bafaladi PS 924651316 Submit change of scope request to DBE 

38. Banareng PS 925620015 Submit change of scope request to DBE 

39. Tlhabeleni PS 918512190 Submit change of scope request to DBE 

40. Phutikwena CS 996606605 Submit change of scope request to DBE 

41. Sebelaolo PS 919340227 Submit change of scope request to DBE 
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2.13 A verifiable number of schools provided with Age and Grade appropriate sanitation through 

funds allocated or diverted from the 2018/19 Education Infrastructure Grant (EIG). 

Item 

No. 

School Name National Emis 

Number 

Number of ordinary 

seats to be provided 

Number of Grade R 

seats to be provided 

1 Akani Secondary 912520016 14 0 

2 Baleni Primary 916410034 12 6 

3 Benson Shiviti Primary 916410041 24 4 

4 Chita Kekana Secondary 921230023 14 0 

5 David Nkoana Primary 922222459 10 3 

6 Dikoloi Secondary 920210128 24 0 

7 Gidjana Secondary 911361262 32 0 

8 Gogogo Primary 929311083 12 3 

9 Ikageleng Makobe Primary 922251716 20 4 

10 Ikageleng Primary 919340579 18 3 

11 Itshomeleng Primary 905340593 22 3 

12 Ivy Park Primary 904222619 20 4 

13 Kgolouthwana Secondary 920210326 12 0 

14  Kgwadu Primary (Phase 1)  919340791 16 3 

15 Khudu Secondary 926540072 16 0 

16 Konoto Primary 923240235 15 8 

17 Ladzani Primary 929310622 10 2 

18 Leakhale Primary 918510194 20 3 

19 Lebeko Secondary 913420192 42 0 

20 Lekentle Secondary 925610025 28 0 

21 M.E .Makgato Secondary  922220804 25 0 
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22 Madzikuse Primary 911360405 12 4 

23 Mahumani Secondary  916410515 30 0 

24 Maila-2 Primary (At 

Mundzedzi Village - 

Vlakfontein) 931340203 8 3 

25 Makaepea Primary 2 924650092 12 3 

26 Makhwese Secondary 925620480 18 0 

27 Malenga Secondary  916410546 34 0 

28 Mapani Primary 928331896 14 4 

29 Marobala Primary 923240730 10 4 

30 Masakona / Rasikhutuma 

Primary (Merging Schools) 912521484 16 4 

31 Masikhwa Primary 930350231 16 4 

32 Mkhacani Mzamani 

Primary Phase 2 993301301 22 6 

33 Mmaphai L&H Primary 

(Phase 1) 926540966 33 6 

34 Modipe Secondary 918510637 20 5 

35 Modumo Secondary (At 

the New Identified Site) 922250690 10 0 

36 Mokhari Secondary 906121051 28 0 

37  Moloke Primary  925611042 26 8 

38 

Mphakani (Mphagane) 

buildings) (phase 1) At the 

New site. 994402104 18 

 

 

4 

39 Nakonkwetlou Secondary 921140908 14 0 

40 Ndengeza High School 

(New school on new site at 
916410737 20 0 
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Ndengeza RDP 

Settlement) 

41  Nkgopoleng Bakone 

Secondary  922251761 24 0 

42 Nwaxinyamani Primary 912520856 17 4 

43 Nweli Primary 930350651 14 4 

44 Nyahanelani Primary 930350194 16 4 

45 O.R Mabotja Secondary 922221227 14 0 

46 Phaweni Primary 993301402 12 4 

47 Rakgoatha Primary 921230573 12 4 

48 Ralson Tshinanne 

Secondary 930351449 25 0 

49 Rambuda Secondary 929311588 24 0 

50  Ramokgabudi Secondary   921121327 36 0 

51 Ramushasha Primary 930350187 14 4 

52 Rebone Secondary 924642589 32 0 

53 Sebushi Primary 922221425 10 4 

54 Segaeng Secondary 921230689 18 0 

55 Shakadza Primary 920311229 8 4 

56 Shavhani Primary 930332356 12 4 

57 Shondoni Secondary 930320681 12 0 

58 St. Josefs Secondary 

School  996606608 25 0 

59 Sunduza - Mhinga Primary 

(Merging with Mhinga 

Primary at Sundaza Site) 911360344 16 16 

60 Thaba Dora Primary 923241436 18 6 
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61 Thabane Primary 925621162 18 6 

62 Thinashaka Secondary 930351333 20 0 

63 Mapitlula Primary 

(Replacing Thusalusaka 

Secondary) 

918510446 / 

930350019 10 4 

64 Tlhona Sedimong Primary 920211886 16 4 

65 Tshifulanani Primary 930320537 10 4 

66 Tshikambe Primary 930350156 8 4 

67 Tshilwavhusiku Junior 

Primary 928332202 14 6 

68 Tshimedzwa Primary 930350903 12 6 

69 Tshirenzheni Primary 928330152 12 4 

70 Tshirunzanani Primary 930321455 12 4 

71 Tshivhazwaulu Primary 930321059 32 8 

72 Tshivhilidulu Primary 930332370 16 4 

73 Tshivhilwi Primary 930351579 8 4 

74 Vari Primary  931341190 10 4 

75  Vutivi Primary  993303101 16 4 

76 Alldays Primary 992201101 6 3 

77 Xihoko Primary 915531191 5 4 

78 Mabine Primary 913420239 30 9 

79 Ramonokane Primary 996606604 28 6 

80 Akani Secondary 912520016 21 0 

81 Matshavhawe Primary 928331308 14 6 

82 Seboeng Primary (At the 

new site 925661177 

10 

4 
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83 Thabakgone Primary 9232241443 10 0 

84 Mainganye Secondary 931341008 16 0 

85 Mutshalingana Primary 930350828 10 3 

86 Thabisong Primary 918511432 18 6 

87 Mokoto Secondary 918510705 16 0 

88 Rethushegile Secondary 918510927 12 0 

89 Boreletsana Primary 918510057 8 4 

90 Mohokoni Primary 918511050 10 4 

91 Lerale Primary 918510231 8 0 

92 Kgobuki Primary 921111719 28 6 

93 Ralema Primary 922222626 10 4 

94 Tlangelani Primary 911360764 10 4 

95 Twanani Primary 91136771 10 3 

96 Mphokeng Secondary 921250782 8 0 

97 P.T. Matlala Secondary 921142706 16 0 

 Maswikananoko Primary  921110532 9 3 

98 Baseloane Primary 923261300 18 4 

99 Marken Primary 906111740 12 4 

100 Mmasesha Primary 992205606 13 3 

101 Lepato Secondary 913420208 28 0 

102 Raserite Primary 921111443 13 3 

103 Rev. M.P. Malatji Primary 922221395 40 9 

104 Diphuti Primary 926540522 18 4 

105 Lwaphungu Secondary 993302201 24 0 

106 Mangaya Primary 929311533 10 4 
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107 Masedi Secondary 919340418 24 0 

108 Dzindi Primary  930320155 30 4 

109 Gauta Jonathan Primary   921230054 30 6 

110 Hipambukile Primary 925661177 18 4 

111 Hututu Secondary 924651910 34 0 

112 Jack Lavhengwa 

Secondary 

930330398 20 0 

113 Kgakoa Primary 922220934 40 8 

114 Kgalushi Secondary 922010258 18 0 

115 Kgarahara Secondary 919340678 16 0 

116 Kgolakaleleme Secondary 901340449 20 0 

117 Khekhutini Primary 918510123 18 4 

118 Mapitikama Primary 921140625 7 3 

119 Rantjie Lower Primary 921141154 13 3 

120 Hlaneki Primary 916410263 30 8 

 

 

 

 

 

 

 

 

 

 

 



Norms and Standards Report – 24 January 2019  Page 29 of 50 

2.14 A verifiable number of schools that are part of the SAFE Initiative that have not yet been 

provided with Age – and Grade – appropriate sanitation facilities. 

Iten 

No. 

School Name National Emis 

Number 

Number of ordinary 

seats to be provided 

Number of Grade R 

seats to be provided 

1 Hlaluko Secondary 911361644 46 0 

2 Ranoko Primary 921111726 20 6 

3 Rhulani Primary 915541167 22 7 

4 Rotole Primary 925621032 20 4 

5 Thomo Primary - 2 923241450 31 15 

6 Dimbanyika Secondary 928330893 36 0 

7 Nyumbani Secondary 916420529 38 0 

8 Snell Phoshoko Primary 922221501 16 11 

9 Govani Primary 916420109 34 10 

11 Mpheleng Primary 996606620 36 9 

12 Malokong Primary 921140571 18 5 

13 Ntlhodumela Primary 92021131 34 0 

14 Sepedi Primary 921121396 35 12 

15 Tlhako Combined 996606625 34 3 

16 Tshimonele Primary 931331346 35 10 

18 Kotole Secondary 924650887 28 0 

19 Lehlake Primary 924640545 32 8 

20 Maroboni Primary 926540881 32 9 

21 Matlerekeng Prinary 996606807 30 7 

22 Moshate Secondary 924650221 32 0 

23 Nthetsheleseni Secondary 930351418 30 0 
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24 Rabali Primary 928330671 30 7 

25 Raluswielo Secondary 930351432 32 0 

26 Tshwatlhakge Primary 924643056 30 10 

27 Gavaza Primary 915530495 28 7 

28 Kgoogo Primary 924640422 24 7 

29 Madikanono Primary 925660396 24 8 

30 Makala Secondary 919341619 26  

31 Malegale Primary 925660495 26 7 

32 Maphooko Primary 925660631 24 6 

33 Mapula Primary 918510453 25 7 

34 Mamaolo Primary 923260628 24 6 

35 Mokhine Secondary 925610209 26 0 

36 Mmabolepu Secondary 992206301 25 0 

37 Mphanama Primary 925610506 24 8 

38 Mutititi Primary 928330572 24 9 

39 Ngula Secondary 911361828 26 0 

40 Radibaki Primary 921110891 26 7 

41 Rammupudu Primary 924650351 24 7 

42 Seroka Primary 925610636 24 8 

43 Thabane Primary 925621162 25 9 

44 Thokwane Primary 925630678 26 7 

45 Tshandama Primary 929311250 25 7 

46 Tsimanyane Primary 924651521 25 8 

47 Vhutuwangadzebu Primary 928330299 25 7 

48 Sehlale Primary 923241313 28 8 
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49 Thakgalang Primary 922221562 26 7 

50 Peter Nchabeleng 

Secondary 922222497 16 0 

51 Dididi Primary 930350491 20 6 

52 Fumani Primary 911360016 22 6 

53 Karabi Secondary 922250225 20 0 

54 Kgaganoko Primary  923260253 20 6 

55 Kopjeng Primary 924640507 22 5 

56 Langalibalele Secondary 921120546 20 0 

57 Legadimane Primary 924650788 22 8 

58 Kubela Secondary 991102501 20 0 

59 Mabodibeng Secondary 924640750 20 0 

60 Madikoti Putsoa Primary 921120683 22 4 

61 Lehaiwa Secondary 920210418 20 0 

62 Maledza Primary 911360450 16 5 

63 Malinge Primary 929310141 22 6 

64 Maluta Secondary 92833151 20 0 

65 Mafsiakgomo Secondary 921230177 20 0 

66 Mante Primary 92566067 22 7 

67 Mashegoanyane Primary 921661412 20 7 

68 Matopa Secondary 921140731 22 0 

69 Matsambu Secondary 911410591 20 0 

70 Mmeshi Primary 924641641 22 8 

71 Maroba Secondary 921230283 20 00 

72 Mokgoshi Primary 92464181 20 4 
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73 Molwetsi Secondary 924641913 20 0 

74 Monapanape Primary 924661641 20 6 

75 Motjere Secondary 922250775 20 0 

76 Mulamulala Primary 911360702 22 5 

77 Mutshutshu Secondary 929310974 20 0 

78 Mogoto Primary 921230351 25 5 

79 Nku Primary 921110839 20 5 

80 Ntepane Primary 925620909 20 7 

81 Penge Primary 925620947 20 5 

82 Mosebo Primary 923240990 20 6 

83 Chavani Primary 912520399 10 3 

84 Thomo Primary – 1 916411099 24 5 

85 Ramogobe Primary 922221357 22 5 

86 Tshiluwi Primary 928330688 20 5 

87 Tshimbupfe Secondary 930321196 20 0 

88 Tshirolwe Primary 928330800 20 5 

89 Thoto Primary 924642947 20 6 

90 Raseala Primary 920211589 22 7 

91 Sebotsi Combined  904230665 24 4 

92 Sehlagane Primary 922221456 20 5 

93 Selelo Primary 920211372 25 7 

94 Bafaladi Primary 924651316 18 3 

95 Kutsakeni Primary 916410430 18 7 

96 Bonang Bonani Primary 924651323 18 4 

97 Borume Primary 922250089 14 5 
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98 Dikotope Secondary 925620060 16 0 

99 Ditlou Primary 921140120 18 4 

100 Gaba Primary 930360528 16 4 

101 Godwin Masibe Primary 921120249 18 6 

102 Hawuka Secondary 902971823 18 0 

103 Dikobe Molaba Secondary 923260123 14 0 

104 Kgalaka Primary 923240174 14 5 

105 Lufule Primary 930350477 14 3 

106 Letau Secondary 925620329 16 0 

107 Letebele  Marishane 

Secondary 924640699 18 0 

108 Mabu Primary 925630739 14 3 

109 Malekutu Secondary 924641067 18 0 

110 Laastehoop Primary 92324025 16 4 

111 Mahatlani Primary 912520566 18 10 

112 Mahlahle Primary 925620435 18 2 

113 Mangwedi Primary 921140595 16 5 

114 Manzemba Primary 930361071 15 4 

115 Molokwane Primary 918511111 18 6 

116 Mareseleng Secondary 924651255 16 0 

117 Maloloane Primary 920210654 18 7 

118 Masago Primary 92566172 18 5 

119 Maserala Primary 925660693 14 5 

120 Mashabela Primary 924641388 18 6 

121 Mashobye Primary 911360122 18 4 
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122 Matsedi Primary 924551125 18 6 

123 Moletjane Primary 924641838 16 4 

124 Mmbabada Primary 928332172 16 8 

125 Mbhalati Primary 911320971 18 6 

126 Mfake Primary 92110600 15 4 

127 Mankhole Secondary 921230252 18 0 

128 Mmilige Secondary 928332288 18 0 

129 Masenwe Primary 920210876 16 5 

130 Mogudi Secondary 924650276 18 0 

131 Mohlaletse Secondary 925610193 18 0 

132 Manganeng Primary 925660594 25 5 

133 Moretsele Primary 925660891 15 3 

134 Motsatsi Primary 924643414 16 3 

135 Phutakwe Secondary 925610223 16 0 

136 Mubalanganyi Secondary 929310684 16 0 

137 Mutende Primary 930320117 18 4 

138 Muthamaro Secondary 930320285 18 0 

139 Napsadi Secondary 926540294 16 0 

140 Ndendeka Secondary 924651293 18 0 

141 Ndzhovela Primary 916420468 18 5 

142 Ngwanathulare Primary 925660990 16 6 

143 Nkota Secondary 925621315 14 0 

144 Pebetse Primary 925621315 15 5 

145 Phangasasa Secondary 915530266 16 0 

146 Moshodo Primary 921230443 16 5 
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147 Ramokhutlwane Primary 996606615 15 4 

148 Mphela Secondary 920211220 14 0 

149 Napo Primary 922221135 14 5 

150 Sedikwe Primary 924642640 14 5 

151 Sekoba Secondary 921121389 18 0 

152 siyandani Primary 916411044 16 4 

153 Sethong Primary 918511388 15 6 

154 Setsekana Primary 912361606 16 6 

155 Shihlomule Secondary 916420697 18 0 

156 Shikhati Primary 915541457 16 10 

157 Kgwadiamoleke Secondary 923260307 12 0 

158 Tenyane Secondary 924642848 16 0 

159 Ramatema Secondary 920211473 14 0 

160 Tshala Secondary 928330381 14 0 

161 Thomas Ntshavheni 

Primary 930321363 16 5 

162 Tshiakhatho Primary 929310585 18 3 

163 Tshidongololwe Primary 929310592 16 5 

164 Tshireletso Secondary 906111788 14 0 

165 Rasekgale Primary 920211602 18 7 

166 Rasema Secondary 919341152 17 0 

167 Sesalong Primary 92021180 16 5 

168 Tibanefontein Primary 922251679 16 4 

169 Tutwana Primary 922221609 16 4 

170 Jubana Secondary 921230078 13 0 
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171 Ambergate Primary 922251747 12 3 

172 Bokwidi Primary 921142294 12 4 

173 Bolotswi Secondary 918510040 14 0 

174 Botshwa Primary 920210098 12 3 

175 George Masibe  Secondary 921141932 14 0 

176 Hans Komane Secondary 925610100 10 0 

177 Immerpan Primary 906120348 14 3 

178 Feke Primary 923260185 18 3 

179 Katang Primary 924640316 12 4 

180 Kediketse Primary 924640378 14 3 

181 Kgahara Primary 926540577 14 6 

182 Kgopolo e Botse Primary 924640439 12 3 

183 Khangale Secondary 929310738 13 0 

184 Kolobe Ramasobana 

Secondary 921142430 10 0 

185 Leganabatho Primary 925610759 10 2 

186 Lehwelere Matlala 

Secondary 921230122 12 0 

187 Lehwelere Primary 996606606 14 2 

188 Lekhine Secondary 924640583 10 0 

189 Leseka Primary 926540676 12 3 

190 Lukalo Primary 930361057 12 4 

200 Lupedze Primary 930321400 15 3 

201 Lupenyo Primary 93032070 12 4 

202 Luvhaivhai Secondary 929311014 10 0 
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203 Luvhengo Secondary 915541549 12 0 

204 Maake Primary  14 4 

205 Mabusela Primary 921140472 10 3 

206 Leboho Primary 920210401 12 3 

207 Mafete Primary 925630401 14 4 

208 Magona Primary 911360191 14 7 

209 Majane  Matlala Secondary 924651958 10 0 

210 Makgope  Primary 918510293 12 3 

211 Makwa Primary 919340517 12 3 

212 Malegodi Primary 925630777 10 3 

213 Maboyane  Primary 903240303 10 3 

214 Mabyaneng Primary 919340845 10 3 

215 Malematsa Primary 918510347 10 3 

216 Malemocha Secondary 921140564 10 0 

217 Mamadi Secondary 924651507 14 0 

218 Magogo Secondary 923240358 10 0 

219 Mangaya 929311533 12 3 

220 Mangolwane Secondary 924641142 10 0 

221 Mangomani Primary 930320452 12 3 

222 Makgobaketse Secondary 923240433 12 0 

223 Maphotle Primary 925610681 10 3 

224 Masekane Primary 926541563 12 3 

225 Mamafa Secondary 919340326 12 0 

226 Mamokutupi Secondary 919340371 10 0 

227 Mamolele Primary 920210753 14 5 
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228 Mamothe Primary 924320468 10 5 

229 Mamphoku Secondary 930350682 12 0 

230 Mampote Primary 904210722 10 3 

231 Maungani Primary 904240600 14 6 

232 Mavhina Primary 930321325 14 3 

233 Mavhunga Primary 928330794 14 3 

234 Mbetana Primary 915531337 14 3 

235 Mankoeng Secondary 923240648 14 0 

236 Mapatjakeng Primary 921230269 12 0 
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2.15 A verifiable Number of schools to budgeted to be provided with Age – and Grade – appropriate 

furniture units in 2018/19 financial year.  

School Name National Emis 

Number 

Number of Primary or 

Secondary school 

furniture units to be 

provided 

Number of Grade R Furniture 

units to be provided (Not 

applicable to Secondary 

Schools)  

Kgobuki 921111719 80 N/A 

Hoerskool 

Warmbad 910130338 120 

N/A 

Makhutjisha 906121877 274 N/A 

Solomon Mahlangu 991104200 1108 N/A 

Mmampatile 910130918 593 N/A 

Nkube 921140984 287 N/A 

Abram Sibasa 922220019 120 N/A 

Fedile 919341114 100 N/A 

Feke 923260185 61 N/A 

Hlabana 922220200 50 N/A 

Kgadimo 923260246 150 N/A 

Kgakoa 922220934 700 N/A 

Mahoai 922250492 440 N/A 

Makgato 919340661 200 N/A 

Mamadisha 922210685 150 N/A 

Mamolemane 922220613 200 N/A 

Mamoloko 922220620 130 N/A 

Matsimela 923260765 200 N/A 

Mmantotole 920211022 80 N/A 
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Mohwibidu 922220958 130 N/A 

Molapo-Matebele 923260864 158 N/A 

Mphatlalatsane 922221098 100 N/A 

Nare 922221142 250 N/A 

Nkgalabele 921230511 200 N/A 

Phagamang  920211350 451 N/A 

Ramongwana 922221364 315 N/A 

Thabantsho  920211879 62 N/A 

Tshehlo 923261393 46 N/A 

Tshenyane  920211916 170 N/A 

Manoshi 923240655 84 N/A 

Mmaphotla 923240839 64 N/A 

Toronto 923241498 55 N/A 

Megoring 923240815 69 N/A 

Moleke 923260871 60 N/A 

Madika 921230153 75 N/A 

Laerskool 

Zebediela 906230955 40 

N/A 

Sekutupu  921230702 150 N/A 

Kgetsa 923260291 125 N/A 

Mangakane 923260659 30 N/A 

Maratapelo 923260673 176 N/A 

Ngwanamago 923260994 132 N/A 

Serokolosenyane 923261256 14 N/A 

Sophonia Chuene 923261287 12 N/A 
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Ngwanamphahlele 922223514 13 N/A 

Nnatile 922221197 75 N/A 

Bothanang  992201303 60 N/A 

Botlokwa LSEN 993303400 80 N/A 

Hlohlodi (Mmalotlo) 

920210203 

(920211015) 20 

N/A 

Mabjanene 919340845 100 N/A 

Masealele 920210852 61 N/A 

Solomon Maraba 922221548 162 N/A 

Dibeng 922250171 85 N/A 

Doornspruit 904220132 130 N/A 

Sebokela 922221416 50 N/A 

Chokwe 922220118 100 N/A 

Greenside 992205513 168 N/A 

Jonas Lesetja 922220309 20 N/A 

Mariphu 922220668 150 N/A 

Phuti Makibelo 922221302 150 N/A 

Ramogobe 922221357 200 N/A 

Mabokelele 992205202 192 N/A 

Mapeloana 923240686 344 N/A 

Muthamaro  930320285 51 N/A 

Matsa 928331704 32 N/A 

Muswodi 929310035 36 N/A 

Dlamani  911361385 200 N/A 

Ximunwana  905361620 450 N/A 
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Todani 929311427 405 N/A 

Sane Combined 928330701 31 N/A 

Ndlhaveya  912520771 177 N/A 

Andries Mugaguli  930320742 185 N/A 

Madabude 931340029 71 N/A 

Dimbanyika 928330893 467 N/A 

Hlalukweni  911361781 557 N/A 

Shondoni  930320681 130 N/A 

Dyelamanavha 929310417 218 N/A 

Ngula  911361828 400 N/A 

Sane Combined 928330701 55 N/A 

Khwevha  930320339 500 N/A 

Khodobi  911360207 35 N/A 

Mafharala  930320421 56 N/A 

Malinge 929310141 204 N/A 

Mboneni  929311175 173 N/A 

Nanga 928330589 63 N/A 

Tshirolwe 928330800 210 N/A 

Ganyane   930320513 184 N/A 

Lukau  929311120 172 N/A 

Mudzinga 928331957 180 N/A 

Tivanani Prim 911361842 285 N/A 

Tshamani  911360788 86 N/A 

Mapheto 915530181 100 N/A 

Dipone 926540034 105 N/A 
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Famanda 916410119 250 N/A 

Mahudu 919341046 243 N/A 

Serurubele 926540447 200 N/A 

Modume 913420413 100 N/A 

Montsheng 926541051 230 N/A 

Mametja 926540850 74 N/A 

Masekane 926541563 89 N/A 

R.S.B. Motsinoni 918510842 150 N/A 

Jacob Magamana 915530112 128 N/A 

Mokoto 918510705 158 N/A 

Ndhambi 916420451 160 N/A 

Relebogile 913420611 312 N/A 

Risinga 916410973 700 N/A 

Rotterdam 912520710 180 N/A 

Manonyane 918510415 160 N/A 

Kheale 918520092 160 N/A 

Kgopong 926540584 101 N/A 

Kobjaname 926540607 101 N/A 

Lepelle 926540652 220 N/A 

Leseding 913420994 25 N/A 

Nwa-Risenga 903420499 102 N/A 

Nwa-Sorini 917420505 250 N/A 

Sekororo 926541196 100 N/A 

Zamani 2 913420772 24 N/A 

Makhushane 913420277 125 N/A 
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Mhitlwa 916420390 200 N/A 

Mmaphai 926540966 329 N/A 

Mohlaba 915541495 20 N/A 

Moime 926541013 80 N/A 

Tirhani 911411105 183 N/A 

Ramatsagalala 996606607 230 N/A 

Hututu 924651910 125 N/A 

Sereme Combined 996606727 390 N/A 

O R Tambo 996606701 350 N/A 

Rebone 924642589 544 N/A 

Phatametsane 924642428 700 N/A 

Modipadi 925610490 110 N/A 

Mphanama 925610506 260 N/A 

Strydkraal 924610391 121 N/A 

Ramphelane 

Maboe 924610339 89 

N/A 

Ntshoeng 924651873 109 N/A 

Fawcet Mathebe 996606728 197 N/A 

Hlogotlou 924650382 107 N/A 

Kwata 925630715 55 N/A 

Leshalabe 924640675 91 N/A 

Malegodi 925630777 58 N/A 

Moenyane 924610377 50 N/A 

Motheong 924650153 200 N/A 

Sibisi 996606708 100 N/A 
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Thabakhubedu 996606707 135 N/A 

Tlou Kwena 996606724 110 N/A 

 

2.16 Outstanding number of schools still needing furniture and planned for provision of Age- and 

Grade –appropriate school furniture unit in the 2019/20 to 2021/22 MTEF period. 

National Emis 

Number 

School Name Number of Primary 

or Secondary school 

furniture units to be 

provided 

Number of Grade R 

Furniture units to be 

provided (Not 

applicable to 

Secondary Schools) 

923241436 Thaba Dora Primary 63 N/A 

921140526 Mahloma Primary 35 N/A 

907130642 Lekkerbreek Primary 200 N/A 

921110396 Letlamoreng Primary 35 N/A 

921230573 Rakgoatha Primary 70 N/A 

921110891 Radibaki Primary 153 N/A 

922220767 Matolo Khalo Primary 228 N/A 

922221104 Mponegele Primary 228 N/A 

922221296 Phishego Primary 288 N/A 

922221265 Peakanyo Primary 193 N/A 

921121945 Alfred B Makapan Secondary 350 N/A 

921121204 Nkakabidi Secondary 400 N/A 

920211404 Potokela Secondary 300 N/A 

921140045 Bathokwa Secondary 200 N/A 

921141932 George Masibe Secondary 263 N/A 

923260321 Kopano Secondary 756 N/A 

922223367 Grace And Hope Special School 120 N/A 
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911361439 Madonsi Secondary 68 N/A 

911361255 Nghezimani Secondary 167 N/A 

928332172 Mmbabada Primary 40 N/A 

929311328 Mavhode Primary 54 N/A 

930360214 Tshidzini Primary 146 N/A 

930320049 Muthundinne Primary 58 N/A 

930321042 Nzwelule Primary 120 N/A 

929311298 Tshitandani Primary 47 N/A 

931331223 Masindi Primary 562 N/A 

928332141 Matitivhala Primary 63 N/A 

928331896 Mapani Primary 55 N/A 

911320971 Mbhalati Primary 90 N/A 

911360276 Mhinga Primary 99 N/A 

928332011 Muungadi Primary 64 N/A 

911360108 Tivoneleni Primary 139 N/A 

929311168 Mafukani Primary 35 N/A 

911360115 Tshikwani Primary 116 N/A 

905331629 Fhembeledzani Primary 25 N/A 

928330183 Shura Primary 193 N/A 

931340074 Tshilaho Primary 68 N/A 

928331834 Mitumba Primary 60 N/A 

930350972 Mafenya Primary 160 N/A 

930360504 Denzhe Primary 91 N/A 

931331186 Djunane Primary 337 N/A 

930320902 Edward Mpfuneni Primary 98 N/A 
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930321004 Rasivhetshele Primary 223 N/A 

911361309 Tiyiselani Primary 73 N/A 

928332202 Tshilwavhusiku Primary 80 N/A 

912520993 Skhosana Primary 120 N/A 

911361750 Mavambe Primary 22 N/A 

931521514 Matoanzie Primary 38 N/A 

929311144 Mabila Primary 56 N/A 

930350620 Tshiluvhi Primary 400 N/A 

928330794 Mavhunga Primary 79 N/A 

911361507 Khanani Primary 126 N/A 

929311236 Sheshe Primary 56 N/A 

930321059 Tshivhazwaulu Primary 200 N/A 

931340159 Muila Primary 230 N/A 

928332097 Daniel Mubva Primary 236 N/A 

928331193 Tshifhire Primary 58 N/A 

930350613 Tshishonga Primary 176 N/A 

930350149 Tshipako Primary 36 N/A 

905332066 Tshiozwi Primary 142 N/A 

930310554 Tshikalange Primary 114 N/A 

930350132 Tshiseluselu Primary 160 N/A 

911360016 Fumani Primary 188 N/A 

911360450 Maledza Primary 139 N/A 

930320889 Nandoni Primary 140 N/A 

930350637 Tshamavhudzi Primary 112 N/A 

930350118 Vondwe Primary 74 N/A 
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929311311 Pile Primary 141 N/A 

929310158 Masisi Primary 106 N/A 

929311274 Tshavhadinda Primary 89 N/A 

928330138 Tshikombani Primary 158 N/A 

928332035 Madodonga Primary 303 N/A 

930351827 Tshedza Primary 570 N/A 

928332622 Kharivha Primary 52 N/A 

929331841 Gombani Primary 32 N/A 

929311526 Madatshisthi Primary 42 N/A 

930351783 Mulamuli Primary 65 N/A 

930350651 Nweli Primary 97 N/A 

930350644 Thifhuriwi Primary 70 N/A 

911360450 Maledza Primary 141 N/A 

930350682 Maungani Primary 171 N/A 

928332639 Tshishiru Primary 19 N/A 

930350064 Thohoyandou Secondary 710 N/A 

930320711 Tshiemuemu Secondary 196 N/A 

 930350057 Thohoyandou Tech Secondary 1007 N/A 
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TABLE 9:  INFRASTRUCTURE BUDGET 2016 – 2021 

Row Labels Count of 

Project 

name 

Sum of 

Table B5 

16/17 

Sum of 

Table B5 

17/18 

Sum of 

Table B5 

18/19 

Sum of 

Table B5 

19/20 

Sum of 

Table B5 

20/21 

1 1563 R 1 113 630 R 810 523 R 856 634 R  R  

EIG 1454 R 969 798 R 810 155 R 856 634 R  R  

1. New 

Infrastructure 

Asset 

29 R 40 501 R 52 044 R 99 087 R  R  

2. Upgrades and 

Additions 

1298 R 575 745 R 567 194 R 517 642 R  R  

3. Refurbishments 

and Rehabilitations  

80 R 234 409 R 115 026 R 107 290 R  R  

4. Maintenance 

and Repairs  

46 R 95 866 R 49 371 R 101 502 R  R  

7. HR Capacitation 1 R 23 276 R 26 520 R 31 114 R  R  

ES 102 R 102 607 R 368 R 0 R  R  

2. Upgrades and 

Additions 

70 R 0 R 0   R  R  

3. Refurbishments 

and Rehabilitations  

32 R 102 607 R 368 R 0 R  R  
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SECTION 3 – Merging of Schools 

 

See Attached 

 

 
SECTION 4 – Project List up to 2030 

 

See Attached 

 

SECTION 5 – Table B5 

 

See Attached 

 

SECTION 6 – IDMS 

 

See Attached 

 


