’%\ GAUTENG PROVINCE

od EDUCATION

owvESSITY

=

REPUBLIC OF SOUTH AFRICA

PROGRESS REPORT: IMPLEMENTATION OF THE REGULATIONS
RELATING TO THE MINIMUM UNIFORM NORMS AND STANDARDS
FOR PUBLIC SCHOOL INFRASTRUCTURE FOR 2023

1. Purpose

This report provides an overview of progress made with the
implementation of the Regulations Relating to the Minimum Uniform
Norms and Standards for Public School Infrastructure and the plans
going forward.

The asset portfolio of the Gauteng Department of Education (GDE) is
made up of 2220 facilities with a total replacement value of more than
200 billion, providing education to 2 359 698 learners in public schools.
These schools consist of public ordinary schools of which 1412 are
primary schools,657 are secondary schools and Combined schools and
151 special schools.

The above-mentioned Regulations were published in the Government
Gazette on 29 November 2013 and the objectives of these Regulations
are:

a. To provide minimum uniform norms and standards for public school
infrastructure.

b. To ensure that there is compliance with the minimum uniform norms
and standards in the design and construction of new schools,
additions, alterations, and improvements to schools which exist
when these regulations are published; and

c. To provide for timeframes within which school infrastructure
backlogs must be eradicated.

The Regulations provide for the attainment of identified targets within a
series of four timeframes, namely, a three year, a seven year, a ten year
and seventeen (2030) year timeframes.
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2. Three-year Period

Regulations 4(1)(b)(i), 4(3)(a) and (b) of the National Norms and
Standards for Public School Infrastructure deal with those targets that
should be achieved within the three-year period from the date that the
Regulations were published, i.e., 29 November 2013. These include:

2.1Schools built entirely from material such as asbestos, metal and
wood [Regulation 4(3)(a)]:

There are no public schools in Gauteng built entirely of metal or wood.
There were, however, 29 schools which were previously identified as
built predominantly of asbestos. However, after further assessment
Eesterust Secondary school, has been identified as an additional
Asbestos school increasing the number to 30 Asbestos schools.

. Four of the asbestos replacement schools i.e., Paul Mosaka
Primary School, Everest Primary School, Overwatch Primary and
Noordgesig Primary School have been completed.

. Three asbestos replacement schools, Nancefield Primary
School, Rust-ter-Vaal Secondary School, and Ditau Primary
School are in the construction phase.

o Of the remaining 23 schools, 12 are in various design stages with
the Implementing Agent, the Gauteng Department of
Infrastructure Development and will be completed during the
current MTEF period.

. The last remaining 11 schools are in the various planning phases
and will be completed after the 2023/24 financial year.

The GDE recognises the urgent need to replace all remaining asbestos
schools and to eradicate all Asbestos Containing Materials (ACM) which
pose a risk to the health of scholars and teachers. Unfortunately, it was
not possible with the budget allocated to the Department to replace all
30 schools up to this point in time. The remaining schools have,
however, been prioritised by the Department.
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An Asbestos Management and Maintenance Policy was prepared and
circulated for comments. The policy was approved by the former HOD
Mr. Edward Mosuwe. The Department is investigating methods of
preserving the existing asbestos materials in a safe manner whilst the
programme of replacing these structures is underway.

Table 1 below shows all asbestos schools, including the replacement
status of each school. The projects are also included in the latest
2023/24 Estimated Capital Expenditure (ECE), attached as Annexure A

to this report.

Table 1: Predominantly Asbestos Schools in need of Replacement

| No. :| EMIS No. School name | Replacement Status
1 700210013 Onverwacht Primary School Completed (Closed out)
2 700121673 | Paul Mosaka Primary School Completed (Closed out)
I_ 3 700141234 Everest Primary School ~ Completed (Closed out)
| 4 | 700140079 Noordgesig Primary School Completed (Closed out) _ |
5 | 700132068 | Ditau Primary School | Stage 5 Works
6 | 700120261 | Nancefield Primary Schaol Stage 5 Works
7 700400673 | Rust-ter-Vaal Secondary School Stage 5 Works
8 700121541 Mdelwa Hlongwane Primary School Stage 4 Design Documentation )
9 700120113 | Ew Hobbs Primary Schoot Stage 3.2 Procurement Documentation
!_10 700160077 | Reiger Park Primary School Stage 3.2 Procurement Documentation
11 | 700141226 | Wilhelmina Hoskins Primary School Stage 3.2 Procurement Documentation
I 12| 700220020 | Eersterust Secondary School Stage 3.1 Design Development
13 | 700120220 | Mcbain Charles Primary School Stage 3.1 Design Development
' 14 | 700140103 | Riverlea Primary School Stage 3.1 Design Development
15 | 700270033 | Toekomsrus Primary Schoolu Stage 3.1 Design Development
16 Kwena Malapo Comprehensive Farm
700152223 School Pre-plan Step 3: Site Suitability Study |
17 1700120196 | Kiiptown Primary School Pre-plan Step 3: Site Suitability Study
LS 700232462 Laerskool Hennopsrivier Pre-plan Step 3: Site Suitability Study
19 700141200 Newclare Primary School Pre-plan Step 3: Site Suitability Study
20 | 700133512 | Parktown Public School Pre-plan Step 3: Site Suitability Study
21 | 700400278 | Pretoria Primary School Pre-plan Step 3: Site Suitability Study |
ﬁ | 700400276 | Tshwane Secondary School | Pre-plan Step 3: Site Suitability Study
23| 700132456 | Lukholweni Primary School Pre-plan Step 3: Site Suitability Study
ﬂ 700232074 Paradise Bend Primary Schaol Pre-plan Step 3: Site Suitability Study
25 700121889 Wisani Primary School Pre-plan Step 3: Site Suitability Study
2 | 700121335 | Faresani Primary School | Pre-plan Step 3: Site Suitability Study
27 | 700220038 | Fred Magardie Primary School Stage 2 Concept
| 28 | 700121475 | Leihlo Primary School Stage 2 Concept
23 | 700270025 | Randfontein Secondary Schoot Stage 2 Concept ]
| 30_70014@2 T C Esterhuysen Primary School | Pre-plan Step 2: Needs Confirmation
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2.2 Schools that do not have access to any form of power supply,
water supply or sanitation [Regulation 4(3)(b)]

The GDE has met the target of ensuring that all public schools in
Gauteng are provided with power supply, water supply and sanitation in
one form or another. Although not all schools have access to bulk
municipal services, basic services are delivered in one form or another
in line with the Regulations Relating to Minimum Uniform Norms and
Standards for Public School Infrastructure. Schools that are provided
with alternative sources of basic services are listed in the attached
Annexure B.

There are instances where services have been provided to schools, but
are not available for limited periods, for example a lack of sufficient water
supply due to low water pressure or intermitted water supply from the
municipality. In these instances, the GDE has put systems in place, such
as the provision of additional on-site water storage.

In 2023, 87 schools were supported with mobile water tanker delivery
services, of which less than 50 schools were dependent on the
deliveries to ensure sufficient availability of potable water. The
dependence ranged from once-off requests to regular deliveries.
Approximately 23 of these schools received regular, scheduled
deliveries, mainly due to their primary water source being out of
operation, either due to municipal supply failure or borehole supply
failure. There are five schools without permanent primary water supply
other than water delivery. Mostly due to very unreliable boreholes and
one of which do not have a municipal or borehole supply at all. See
attached Annexure B

All schools have access to an acceptable form of sanitation.

Only 2 schools are not connected to the municipal or Eskom power

supply, namely:

- Pheasant Folly Primary Farm School for which a municipal
connection is currently being applied for to connect the erected
municipal grid. The connection is not yet finalised.

- Thabotona Primary Farm School, which is a temporary mobile school
in an area which currently does not have municipal infrastructure.

A generator has been supplied to the school.
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Even though water deliveries through mobile tankers and power
supplies through suitably sized generators are acceptable forms of
supplies according to the Regulations, installation, or rectification of
more appropriate forms of supplies are being prioritised by GDE for all
of the above schools through ongoing maintenance operations,
refurbishment and rehabilitation projects. Further details are presented
under paragraph 3 on planned projects to improve the condition and
reliability of services.

In the interim, contracts remain in place for the temporary supply of
water by means of mobile water tankers, the supply and servicing of
chemical toilets and the emptying of septic tanks to address new and
existing primary service supply interruptions, to ensure that no basic
human rights of learners and educators are infringed upon.

Seven-year Period:

Regulations 4(1)(b)(ii) and 4(3)(c) of the National Norms and Standards
for Public School Infrastructure deal with those targets that should be
achieved within the seven-year period from the date that the Regulations
were published, i.e. 29 November 2013. These pertain to the norms and
standards relating to the availability, adequateness, and reliability of:

Classrooms.

Electricity

Water

Sanitation

Electronic connectivity and
Perimeter security

o0k wbh =

Classrooms

The classroom backlog in the province is constantly changing as it is
determined by learner growth on the one hand but also the number of
new classrooms that are completed and brought into the system. The
ordinary classroom backlog at the beginning of 2022 was 5997
classrooms. These numbers have since been revised and currently, as
of the beginning of 2023,5707 classrooms were required to
accommodate all learners at a maximum capacity of 40 learners per
classroom.
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The ECE (attached as Annexure A) lists all planned projects and
planned expenditure for the next three years in terms of the Medium
Term Expenditure Framework (MTEF).

The Department is addressing classroom backlog through the two
programmes i.e., a mobile classroom and self-built brick and mortar
programme. In the current financial year, the Department completed
additional ordinary classrooms and no grade R classrooms at existing
schools.

3.2 Electricity

3.2.1_Condition of Existing Electrical Infrastructure at Schools

With reference to paragraph 2.2, all schools are provided with some
form of electricity. Most schools are connected to grid electrical
reticulation, with only 2 schools making use of generators. At Pheasant
Folly Farm Primary School, a grid reticulation has been installed and the
administrative process for connection is being prioritised and underway.
A generator is also an appropriate means of supply for Thabotona
Primary Farm School due to the unavailability of grid reticulation in the
area and the temporary nature of the school, which is due to be
relocated to another area.

3.2.2 Planned Projects to Improve Condition of Electrical Infrastructure

The GDE, in collaboration with the Gauteng Provincial Treasury (GPT),
have been working on a Facilities Maintenance Demonstration Project
(FMDP) to be conducted at thirty Schools across the Gauteng Province.
The purpose of the project is to address all the current and legacy
maintenance problems at the thirty schools. This will be accomplished
via the implementation of an approved and updated Facility Annual
Operations and Maintenance Management Plan (FAOMMP) which will
ensure that the operations and maintenance at the schools are aligned
with the prescribed Minimum Uniform Norms and Standards.

Based on the outcome of the pilot project and considering the lessons
learned, the intention is for the Facilities Maintenance approach to be
rolled out to all the schools across the Gauteng Province. This plan will
not only assist the GDE Infrastructure Maintenance Department but will
also empower the School Principal and the School Governing Body to
recognise when critical maintenance is required and to also ensure that
planned maintenance is undertaken when it is scheduled.
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3.3 Water

3.3.1 Current Water Infrastructure at Schools

With reference to paragraph 2.2, all schools are provided with some
form of water supply. The water supply is sufficient for drinking, personal
hygiene and food preparation, as required by the Regulations. However,
over and above prescribing a water supply of sufficient capacity, the
Minimum Uniform Norms and Standards Regulations also prescribe that
the most suitable water supply technology must be chosen for each
school and that the equipment must be maintained and kept in good
working order.

The primary supplies of most GDE schools and facilities are municipal
supplies. Where a municipal supply is available it is preferred due to its
simplicity, reliability, and minimal maintenance requirements. Where no
municipal supply is available, a borehole supply is the preferred
alternative. Where boreholes are not an option due to the unavailability
of groundwater, the GDE must resort to the least preferred supply, which
is through regular mobile water tanker deliveries. Rainwater harvesting
is not seen as a viable primary water source, but as a supplementary
supply, due to the major storage facilities required and the complex
treatment facilities needed to make the water potable. Boreholes are
also strongly supported as supplementary supplies at schools where
groundwater is available, to water vegetable gardens, sport fields and
gardens.

Based on data received from the various districts, approximately 86
schools are dependent on borehole water as primary supply, because
no municipal supply is available at the school. At least 84 schools have
access to boreholes as a secondary or supplementary supply, while
using a municipal supply as primary supply. Four schools are supplied
by nearby mines. The two schools are still dependent on mobile water
deliveries as their primary supply, namely Steve Bikoville Secondary
School, and Zithobeni Secondary School.

However, as mentioned in paragraph 2.2, some schools are
unfortunately dependent on mobile water tanker deliveries as a
temporary supply, due to the failure of their primary water supplies.
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Rainwater harvesting is practiced on a small scale at some of the
schools, mostly through the collection of rainwater in plastic tanks
placed under gutters across the school terrain.

These tanks are not interconnected and are used to supplement the
water supply for vegetable gardens or landscaping in close vicinity to
the tank. Depending on site conditions and school needs, extensive
rainwater collection systems with large storage capacities are
considered for new schools on a case-by-case basis.

Ageing school and municipal infrastructure or increasing strain on the
municipal network, resulting in regular supply interruptions or low water
pressures, are affecting the reliability of school water supplies. The
ageing infrastructure has also resulted in increased wastage of water
through leakage. Leaking valves in toilet cisterns, leaking pipes, leaking
urinals, and leaking taps, as well as old water intensive fittings are still
prevalent in the GDE schools and facilities.

Furthermore, the GDE realises that, apart from providing a school with
a water source, the need to responsibly maintain and manage the water
supply cannot be overstated for the following reasons:

» South Africa is a water scarce country with limited water resources.
The demand for this irreplaceable resource is continuing to grow as
the population increases.

* In urban areas, across Gauteng, the water supply systems are
becoming increasingly strained due to population growth
compounded by urbanisation.

» Potable water is expensive. For instance, municipal water from the
Vaal dam, from where Gauteng receives most of its supply, travels
all the way from the Lesotho highlands into the storage dam. It is
then pumped to the water treatment works, followed by further
pumping through a long, complex reticulation network all the way to
the end user — often only to get wasted through leakages and
negligent use.

Over and above the provision of water, there is, therefore, also a need
to reduce water wastage and to implement measures to promote
efficient water use and water conservation at all the GDE facilities.
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3.3.2 Planned Projects to Improve Condition of Water Infrastructure at Schools

a) Provision of Alternative Water Supply through Borehole and Related
Service Providers

A business case has been approved for the appointment of a panel of
specialist service providers and contractors through a framework
agreement to provide alternative water supply solutions, focusing on the
provision of boreholes and increased on-site storage. The following
services will be included in the agreement over a three-year period:
o Condition assessment, testing, and refurbishment of boreholes.
e Driling and equipping of boreholes where suitable groundwater
sources are available.
¢ Provision of increased on-site storage through the installation of
elevated water tanks.
o Provision of water treatment package plants, where required and
feasible.
e Provision and installation of appurtenant equipment, such as
booster pumps and pipework.
o Measures to reduce unnecessary water loss.

The panel will consist of the following types of contractors and service
providers:
¢ Hydrogeological Service Providers
Civil Engineering Services
Borehole Drilling Contractors
Borehole Testing Contractors
Package Water Purification Plant Suppliers
Water Supply System Construction and Installation Contractor

The Terms of Reference and the Specifications have been drafted and
submitted to the GDE’s Supply Chain Management unit for review. Work
will commence after the appointment of the panel.

3.4 Sanitation

3.4.1 Current Sanitation Infrastructure at Schools

Even though pit toilets have been eradicated at all schools in the
province, there remains a need for improved sanitation. The Minimum
Uniform Norms and Standards for Public Schools states that “all schools
must have a sufficient number of sanitation facilities, that are easily
accessible to all learners and educators, provide privacy and security,
promote health and hygiene standards, comply with all relevant laws
and are maintained in good working order.”



UPDATED PROGRES REPORT: IMPLEMENTATION OF THE REGULATIONS RELATING
TO THE MINIMUM UNIFORM NORMS AND STANDARDS FOR PUBLIC SCHOOL
INFRASTRUCTURE FOR 2023

Currently approximately 140 schools are using septic or conservancy
tanks, while more than two thousand schools are connected to municipal
sewer networks. Approximately 90 schools are temporarily sharing
almost 1500 chemical toilets which are serviced once weekly to
supplement or replace existing toilets.

Due to overcrowding, one of the major challenges regarding sanitation
is a shortage of toilet facilities at 618 schools. The total toilet seat
shortage amounts to approximately 7510 seats, and it would require
funding of approximately R 542 million to address the backlog.

Table 2: Number of schools with toilet shorfages

DISTRICT | PRIMARY | SECONDARY | TOTAL ESTIMATED
SCHOOLS | SCHOOLS COST (R)
'EN | B 4 10 7 490 000
ES 33 16 |49 36701000 |
GE 25 20 45 33705000 |
'GN | 5 K 6 4 494 000
GW 41 24 65 48 685 000
JC | 68 22 85 | 63665000
JE |6 14 |20 ~ | 14 980000
JN |55 37 92 68 908 000
Js 27 21 48 35 952 000
Jw 6 2 8 5 992 000
| SE G 3 9 6741 000
[ sw | 57 37 94 | 70406 000
[TN 12 12 | 24 | 17 976 000
‘TS 29 | 20 | 49 | 36 701 000
[TW 10 |4 14 | 10 486 000
TOTAL f 462 882000 |

As already mentioned, approximately 90 schools are currently using
chemical toilets as a temporary measure. Chemical toilets are far from
ideal, taking into consideration their excessive cost and the fact that, to
comply with the Minimum Uniform Norms and Standards, they must be
“easily accessible to all learners and educators, provide privacy and
security and promote health and hygiene standards.” It must be noted,
however, that several chemical toilets are currently in place due to water
supply problems to existing ablution facilities and are often not inherently
related to sanitation services. Therefore, by solving water and sanitation
problems, the number of chemical toilets will reduce.

10
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Planned Projects to Improve Sanitation at Schools

The refurbishment and rehabilitation projects, upgrades and additions
projects and new schools listed in the MTEF ECE, attached in Annexure
B, have been prioritised using, amongst other factors, the toilet seats
shortage data.

The Facilities Management Demonstration Project, referred to in
Paragraph 3.2.2 and 3.3.2, as well as the following projects have been
identified to improve current sanitation conditions at schools in the
province:

Mobile Ablution Facilities

Chemical toilets placed at schools where water and sanitation bulk
services are available should be replaced with permanent ablution
facilities. However, where this is not possible, or where it is anticipated
that temporary toilets will be required for a period longer than a year, the
chemical toilets will be replaced with mobile ablutions. The mobile units
can be connected to existing services, thereby eliminating the need for
regular and expensive servicing of chemical toilets.

Electronic connectivity

There are 98 schools that have reported insufficient electronic
connectivity. These schools will be provided with adequate connectivity
within the 7-year period.

Perimeter security

There are 127 schools in 2023 that do not have adequate perimeter
fencing that comply with the Regulations, the fencing of 108 of these
schools are currently being replaced and 19 have been provided with
adequate perimeter fencing internally by GDE’s Maintenance
Directorate.

11
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Hereto attached as Annexure A is a list that contains details of the
projects undertaken to respond to the Regulations Relating to Minimum
Uniform Standards for Public School Infrastructure and Annexure B that
contains a list of alternative sources of basic services at Gauteng

schools.

Yours sincerely

MR MATOME CHILOANE
MEMBER OF EXECUTIVE COUNCIL

DATE: S/ ° 32/207_;1(,
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ECE Annexture A

No. |Project Number Facility Name Nature of Invest. 2022/23 2023/24 2024/25
1 GDE00001 ABRAM HLOPHE PS 700340380 ES 3. Refurb. & Rehabilitation 828 000 -
2 GDE00002 ACTONVILLE TRAINING CENTRE LSEN 3. Refurb. & Rehabilitation 500 000 1 508 000 1 500 000
700311704 EN
3 GDEO0003 ADELAIDE TAMBO LSEN 700133852 JC 3. Refurb. & Rehabilitation 1263 000
4 GDE00004 AHANANG INTERMEDIATE PS 700320267 JS 3. Refurb. & Rehabilitation 500 000 2000 000 1 000 000
5 GDEQ000S AHA-THUTO PS 700330696 JS 3. Refurb. & Rehabilitation ‘1 500 000 2000 000 84 000
6 GDE00008 ALLANRIDGE SS 700150011 JE 3. Refurb. & Rehabilitation 500 000 1 000 000 3 000 000
i GDE00007 AMOS MAPHANGA SS 700400338 GE 3. Refurb. & Rehabilitation 448 000 - -
8 GDEO00009 ATHLONE GIRLS' HIGH SS 700130112 JE 3. Refurb. & Rehabilitation 22 000 000 17 000 000 13 661 000
9 GDE00011 BAFET! LSEN 700400911 TW 2. Upgrades and Additions 1000 000 1000 000 3 000 000
10 GDE00012 BAFIKILE PS 700110544 JC 2. Upgrades and Additions
11 GDEOQ0013 BARCELONA PS 700400277 GE 1. New & Replacemant 10 000 000 15 000 000 17 000 Q0O
12 GDEQ0404 Basic Services Borehole Panel @various schools 3. Refurb. & Rehabilitation 400 000 1 000 000 3 000 000
13 GDEO00449 Basic Services Electrical @various schools 3. Refurb. & Rehabilitation 400 000 400 000 400 000
14 GDEQ0401 Basic Services Sanitation @various schools 3. Refurb. & Rehabilitation 400 000 400 000 400 000
15 GDEO00015 BATHABILE FARM PS 700231522 TS 1. New & Replacement - 100 000 500 000
16 GDEOD00O16 BEDFORDVIEW HIGH SS 700160184 EN 3. Refurb. & Rehabilitation - - -
17 GDE0D0017 Birch Acres Ext.32 PS (No EMIS yet) EN 1. New & Replacement 7 000 000 2442 000 1 539 000
18 GDEQDO18 Eurch Acres 85 (No EMIS yet) EN 1. New & Replacement 5000 000 6 500 000 11 Q00 0CO
19 GDE00021 BOKGONI TECHNICAL S8 700231555 TS 2. Upgrades and Additions - 100 000 300 000
20 GDE00022 BOPASENATLA S5 TO0140426 JN 3. Refurb. & Rehabilitation 100 000
21 GDE00023 BOSCHKOP FARM PS 700211300 GN 2. Upgrades and Additions 2700 000 3000 000 559 000/
22 GDEOCO24 BOVET PS 700152041 JE 2. Upgrades and Additions 5 000 J00 12 000 00 15 000 000
23 GDE00027 !mRVILLE PS 700400082 JW 1, New & Replacement 22000000] 7074 000 B
24 GDE00028 BREE PS 700133140 JN 3. Refurb. & Rehabilitation - 100 000 300 000
25 GDED0029 CARLETON JONES HIGH SS 700270041 GW 2. Upgrades and Additions 1 000 000 3000 000 11 000 000
26 GDEOQ0030 CHIVIRIKANI PS 700340497 ES 2. Upgrades and Additions 1500 000 3 500 000 5000 000
27 GDEODGC031 CHOKOE PS 700212192 GN 2. Upgrades and Additions 1400 000 1 100 000 -
28 GDEQ0032 CLAPHAM HIGH SS 700220103 TN 3. Refurb. & Rehabilitation 1000 000 2 000 000 377 000
29 GDEQ0033 Clayville PS (No EMIS yet) ES 1. New & Replacement - 100 000 300 000
30 GDEQ0036 Cosmo City No 2 PS (No EMIS yst) JN 1. New & Replacement 30000 000 36 593 000 16 413 000
kY| GDE0D037 COSMO CITY WEST PS 700400212 JN 3. Refurb. & Rehabilitation - 100 000 300 000
32 GDE00038 CRYSTAL PARK PS 700310250 EN 3. Refurb. & Rehabilitation - 100 000
33 GDEQ0039 CULTURA HIGH SS 700210082 GN 2. Upgrades and Additions 3000 000 & 000 000 9 000 000
34 GDEQQ040 CURAMUS SCHOOL (RANT-EN-DAL 2. Upgrades and Additions 3000 000 7 000 000 12 000 000
KLINIEKSKOOL) LSEN 700250977 GW
35 GDEQ0041 DALEVIEW SS 700110015 JS 2. Upgrades and Additions § 500 000 7 500 000 10 000 000
36 GDEQ0042 DAN KUTUMELA SS 700211359 GN 3. Refurb. & Rehabilitation - - -
37 GDE00043 DAN PHARASI PS 700310961 GE 3. Refurb. & Rehabilitation 700 000 1 000 000 2 000 000
38 GDE00044 DELTAPARKSKOOL LSEN 700150391 JN 3. Refurb. & Rehabilitation 5000 000 -
39 GDE00045 DIEPSLOOT NO. 2 SS 700400424 JN 1. New & Replacement - 100 000 500 000
40 GDE00046 DIEPSLOOT PS 700400423 JN 1. New & Replacemant - 100 000 500 000
41 GDEQ0048 DINOTO TECHNICAL SS 700310995 EN 3. Refurb. & Rehabilitation - 100 000
42 GDEO00049 DITAU PS 700132088 N 1. New & Replacement 7 000 000 3885 000 -
43 GDEQ0051 DR KNAK PS 700152082 JE 3. Refurb. & Rehabilitation 500 000 750 000 3000 000
44 GDEO00052 DR MATHOLE MOTSHEKGA PS 700400080 JE 1. New & Replacement 1000 000 3 000 000 5000 000
45 GDED00053 gfé W.K. DU PLESSIS-SKOOL LSEN 700350058 [1. New & Replacement 33 000 000 33 000 000 18 000 000
46 GDEO00054 DURBAN DEEP PS 700251363 JW 1. New & Replacement 500 000 500 000 5 000 000
47 GDEQ0055 EAST RAND SCHOOL OF ARTS (CREATIVE AND |3. Refurb, & Rehabilitation 500 000 480 000 1 000 000
PERFORMING ARTS) LSEN 700312124 EN




48 GDE00056 EBOMINI PS 7002680895 JE 2. Upgrades and Additions 4 000 000 916 000 -
49 GDE00057 ECD Centre of Excellence Central Corridor JW 1. New & Replacement - 100 000 300 000
[Braamfischerville]
50 GDE00060 ECD Centre of Excellence Eastemn Corridor 1. New & Replacement - 100 000
{Chloorkop ECD)
51 GDEO0058 ECD Centre of Excellence Northern Corvidor TW 1. New & Replacement 1 000 000 3 000 000 5000 000
[Soshanguve East] {next to Pele PS)
52 GDE00059 ECD Centre of Excallence Southern Corridor SE 1. New & Replacement - 100 000 300 000
[Ratanda / Obed Nkosi]
53 GDE00081 ECD Centre of Excellence Westemn Corridor 1. New & Replacement - - 100 000
[Simunye ECD)
54 GDE00062 EDENPARK PS 700340018 ES 3. Refurb. & Rehabilitation 250 000 -
55 GDEQ0063 EDLEEN PS 700260091 EN 3. Refurb. & Rehabilitation 1000 000 1 500 000 1935 000
56 GDE00064 EERSTERUST SS 700220020 TS 1. New & Replacement 8 060 000 9 000 000 11 000 000
57 GDE00067 fé.ETHU THEMBA PUBLIC COMBINED 700111823 | 3. Refurb. & Rehabilitation - 100 000
58 GDE00068 EMELANG PS 700140483 JW 3. Refurb. & Rehabilitation 500 000 300 QOO 750 000
58 GDE00069 EMMANGWENI PS 700260728 EN 2. Upgrades and Additions 100 000 300 000 1 000 000
60 GDEO00070 EMMARENTIA PS 700130310 JN 2. Upgrades and Additions - - 100 Qo0
81 GDE00071 Esselen Park PS (No EMIS yet) EN 1. New & Replacement - 100 000 300 co0
62 GDEO00072 Evaton West SS (No EMIS yet) SW 1. New & Replacement - 100 000 300 000
63 GDE00073 EWHOBBS PS 700120113 JC 1. New & Replacement 11 000 000 21000 000 30 000 000
64 GDEO0Q74 EZIBELENI LSEN 700341552 ES 1. New & Replacement 300 000 500 000 1 000 000
65 GDEO00075 FAR NORTH SS 700400585 JN 2. Upgrades and Additions - - 100 000
66 GDE00076 FARESAN} PS 700121335 N 1. New & Replacement - 100 000
67 GDEDUOT78 FILADELFIA LSEN 700240689 TW 3. Refurb. & Rehabilitation 1262 000
68 GDEQOOTS FJL WELLS MINE COMBINED 700270710 GW 3. Refurb. & Rehabilitation 500 000 750 000 2.000 000
69 GDEO00080O FOREST TOWN LSEN 700130377 JE 3. Refurb. & Rehabiitation 150 000 500 000 1 000 000
70 (GDE00082 FRED MAGARDI£: PS 700220038 TS 1. New & Replacement 10 000 042 12 000 000 11 000 000
71 GDEO0083 FRED NORMAN SS 700111500 JS 3. Refurb. & Rehabilitation - - 100 000,
72 GDE00084 FREEWAY PARK PS 700160440 ES 3. Refurb. & Rehabilitation 150 000 181 000 1000 000
73 GDE00086 GENERAL SMUTS HIGH SS 700330126 SE 2. Upgrades and Additions 2000 000 2 500 000 11 000 000
74 GDE00087 GERMISTON HIGH SS 700160457 ES 3. Refurb. & Rehabilitation 2 000 000 3 000 000 25 000 000
75 GDE00088 Gillview §S (Winchester Hills) (No EMIS yet) JC 1. New & Replacement 10 000 000 11 000 000 15 000 000
76 GDEO000S0 GOUDWESSKOOL LSEN 700270082 GW 3. Refurb. & Rehabilitation 500 000 481 000 -
77 GDEO00C091 GRACELAND EDUCATION CENTRE COMBINED |2, Upgrades and Additions 5 000 000 7 000 000 7 000 000
700181794 ES
78 GDE00092 HAMMANSKRAAL SS 700400396 TN 1. New & Replacement - - 100 000
79 GDEO0093 Hammanskraal West Ext.2 PS (No EMIS yet) TN 1. New & Replacement 30000000| 35371000 8301 000
80 GDE00095 HECTOR PETERSON PS 700252056 JW 3. Refurb. & Rehabilitation 500 000 750 000 1000 000
81 GDE00095 HILLCREST PS 700130500 JE 3. Refurb. & Rehabilitation = - -
82 GDE00097 HLANGABEZA PS 700270736 GW 3. Refurb. & Rehabilitation 1500000] 3000000 7 000 000
83 GDE00099 HOERSKOOL BIRCHLEIGH SS 700260108 EN 3. Refurb. & Rehabilitation 2000 000 2 500 000 5000 000
84 GDEO00100 HOERSKOOL CENTURION SS (A+) 700210229 TS |3. Refurb. & Rehabilitation 2 500 000/ 7 000 000 3 704 Q00
85 GDE0Q101 HOERSKOOL CENTURION SS (B) 700210229 TS |3. Refurb. & Rehabilitation 13 922 000 13 910 000 -
86 GDE00102 HOERSKOOL DIE ADELAAR SS 700250217 JW 3. Refurb. & Rehabilitation 1 500 000 2000 000 3000 000
87 GDED0103 HOERSKQOL DRIEHOEK SS 700330175 SW 3. Refurb. & Rehabilitation 500 000 1000 Q00 1 500 000
88 GDEO0104 HOERSKOOL ELANDSPOORT SS 700230326 TW 3. Refurb. & Rehabilitation 5000 000 7 000 000 13 000 000
89 GDEQ0105 HOERSKOOL ELSBURG SS 700160580 ES 3. Refurb. & Rehabilitation 500 000 1000 000 5 000 000
90 GDEQ0106 HOERSKOOL PRESIDENT SS 700120576 JC 3. Refurb. & Rehabiiitation 1 000 000 2000000 860 000
1 GDEO00108 HOERSKOOL PRETORIA-WES 5S 700230367 TW |3. Refurb. & Rehabiiitation 5 000 000 7 000 000 7 000 000
92 GDE00109 HOERSKOOL ROODEPQORT SS 700250274 JW |3, Refurb. & Rehabilitation 1265 000 1 500 000 3 000 000
93 GDE00110 HOERSKOOL SILVERTON SS 700220186 TS 3. Refurb. & Rehabilitation 10 000 000 17 000 000 19 000 000
94 GDEO00111 g\?VERSKOOL VANDERBIJLPARK SS 700320044 3. Refurb. & Rehabilitation 300 000 $00 000 3 000 000
95 GDE00112 HOERSKOOL VORENTOE SS 700140186 JN 3. Refurb. & Rehabilitation 300 000 1000 000 1 000 000




96 GDE00113 HOERSKOOL WONDERFONTEIN SS 700270140 | 3. Refurb. & Rehabilitation 1 500 000 1 750 000 450 000
GwW

97 GDEO00115 IKUSASA COMPREHENSIVE SS 700260836 EN 3. Refurb. & Rehabilitation 2 000 000 2 500 000 5 000 000

98 GDE00117 INKULULEKO YESIZWE PS 700400084 JS 3. Refurb. & Rehabilitation 22000000 25000 000 22 000 000

99 GDE00120 ISIZWE-SETJHABA SS 700330880 SE 3. Refurb. & Rehabilitation 500 000 450 000

100 GDE00121 ITIRELENG LSEN 700251470 GW 1. New & Replacement 2500000 3 000 000 11 000 000

101 GDEQ0122 ITIRELENG PS 700910568 TN 3. Refurb. & Rehabilitation 5000 000 5000 000 7 000 000

102 GDE00123 ITUMELENG LSEN 700271304 GW 2. Upgrades and Additions 1 000 000 1 500 000 1 500 000

103 GDEG0125 JOB RATHEBE COMBINED 700132332 JN 3. Refurb. & Rehabilitation 500 000 1 000 000 1 500 000

104 GDE00126 JOHANNESBURG HOSPITAL LSEN 700132340 JE [1. New & Replacement 10 000 000 30 000 000 20 000 000

105 GDE0D0127 JOHANNESBURG SS 700130062 JN 3. Refurb. & Rehabilitation 1 000 000 3 000 000 11 000 000

106 GDEQD128 JOHN MITCHELL PRIMARY SCHOOL PS 3. Refurb. & Rehabilitation 300 000 900 000 3000 000
700130690 JE

107 GDE00129 JOHN ORR TECHNICAL HIGH SOS 700130708 JS |2. Upgrades and Additions - - 100 000

108 GDE00130 JORDAN SS 700320671 SW 3. Refurb. & Rehabilitation 1000 000 1000 000 3 000 000

109 GDEO00131 JULIUS SEBOLAI PS 700400112 JW 1. New & Replacement -

110 GDE00132 Kaalfontein No.2 PS (No EMIS yet) JE 1. New & Replacement 1000 000 3 000 000 5 000 000

111 GDE00133 KAALFONTEIN PS 700400078 JE 1. New & Replacement 1 000 GO0 3000 000 5 Q00 000

112 GDE00134 KAGISO SS 700251504 GW 2. Upgrades and Additions - -

113 GDE00135 KAMOHELO PUBLIC PS 700270801 GW 3. Refurb. & Rehabilitation - - -

114 GDEO0136 KEKANA PS 700910652 TN 3. Refurb, & Rehabilitation - - 100 000

115 GDEQ0138 KGATOENTLE S5 700910794 TW (previously 2. Upgrades and Additions 22 000 000 33 000 000 22000 0G0
known as L.G. HOLELE SS)

116 GDEQO140 KGOLAGANO PS 700311811 GE 3. Refurb. & Rehabilitation 50 000 200 000 250 000

117 GDE00141 KGOTLELELANG PS 700240788 TW 3. Refurb. & Rehabilitation - 100 000 300 000

118 GDEO00142 KHOMBINDLELA PRIMARY SCHCOL PS 3. Refurb. & Rehabilitation 300 Qo0 900 000 3 000 000
700311181 GE

119 GDE00143 KHULULEKANI PS 700251520 GW 3. Refurb. & Rehabilitation 3000 000 3 500 000 11 000 000

120 GDEQ00144 KHUTHALA PS 700110841 JC 3. Refurb. & Rehabilitation - 100 000 300 000

121 GDE00145 KHUTLO-THARO SS 700320713 SW 3. Refurb. & Rehabilitation - 100 000 300 600

122 GDEO0146 KIBLER PARK SS 700400584 JS 1. New & Replacemant 400 000 1500 000 10 000 000

123 GDEO00148 KINGSWAY INTERMEDIATE PS 700311662 EN 1. New & Replacement - - 100 000

124 GDEQ0149 KLIPSPRUIT-WES SS 700120188 JC 3. Refurb. & Rehabilitation 433 000 -

125 GDEO00150 KLIPTOWN PS 700120196 JC 1. New & Replacement - - 100 000

126 GDE00151 KOKOSI PS 700930749 GW 3. Refurb. & Rehabilitation 1 500 000 2000 000 1 500 000

127 GDEO00152 KRUGERLAANSKOOL LSEN 700330316 SE 3. Refurb. & Rehabilitation 2 000 000 338 000

128 GDEO00153 KWADEDANGENDLALE SS 700110510 JC 3. Refurb. & Rehabilitation 10 000 000 4719 000

129 GDECD154 KWENA MOLAPO COMPREHENSIVE FARM SS 1. New & Replacement 100 000
700152223 JN

130 GDE00155 LAERSKOOL AKASIA PS 700240259 TW 3. Refurb. & Rehabilitation 100 000 300 000

131 GDEG0156 LAERSKOOL BEKKER PS 700250605 GW 3. Refurb. & Rehabilitation 100 000 300 000

132 GDEO00157 LAERSKOOL BOEREFORT PS 700230789 TN 3. Refurb. & Rehabilitation 300 000 900 000 3 000 000

133 GDE0D158 LAERSKOOL BROEDERSTROOM PS 700230805 |1. New & Replacement - - 100 000
T™W

134 GDEQ0159 LAERSKOOL DELVILLE PS 700160887 ES 3. Refurb. & Rehabilitation 1 500 00Q 2000 000 4 000 600

135 GDEQ0160 LAERSKQOL DRIE RIVIERE PS 700330357 SE 2. Upgrades and Additions 2 000 000 5000 000 15 000 000

136 GDE00162 LAERSKOOL FLEUR PS 700210708 TS 3. Refurb. & Rehabilitation 4 000 000 4 000 000! 5000 000

137 GDE00163 LAERSKOOL FRIKKIE MEYER PS 700320093 SW |2. Upgrades and Additions 18 000 000 4773000 2 000 000

138 GDEO0164 LAERSKOOL GENERAAL NICOLAAS SMIT PS 3. Refurb. & Rehabilitation
700230888 TW

139 GDE00165 LAERSKOOL GENERAAL NICOLAAS SMIT PS 3. Refurb. & Rehabilitation 2 500 000 4 000 000 7 000 000
700230888 TW

140 GDEO001668 LAERSKOOL GLENHARVIE COMBINED 3. Refurb. & Rehabilitation 1 500 000 3000 000 1 000 000
700270306 GW

141 GDEO0167 LAERSKOOL HANDHAWER PS 700330373 SE 3. Refurb. & Rehabilitation 500 000 1 000 000 1 500 000

142 GDE00168 LAERSKOOL HENNOPSRIVIER PS 700232462 TS | 1. New & Replacement - - 100 000

143 GDE00169 LAERSKOOL KAMEELFONTEIN PS 700241620 GN|3. Refurb. & Rehabilitation 687 000




144 GDEO00170 LAERSKOOL KLIPDRIFT PS 700240283 GN 2. Upgrades and Additions - - -
145 GDE00171 LAERSKOOL LEONDALE PARALLEL MEDIUM PS |3. Refurb. & Rehabilitation - 100 000 300 000
700160860 ES
146 GDE0O0174 LAERSKOOL NOCORDHOEK PS 700320127 SW 1. New & Replacement 4 000 000! 7017 000 $ 000 000
147 GDE00175 LAERSKOOL PARKSIG PS 700320143 SW 3. Refurb. & Rehabilitation 300 000 300 000 -
148 GDEQ0176 ‘I;QERSKOOL PIET VAN VUUREN PS 700140277 |3, Refurb. & Rehabilitation 1 000 000 150 000 -
149 GDEQ00177 LAERSKOOL QUEENSWOOD PS 700220418 TN |3. Refurb. & Rehabilitation 1 000 000 380 000 -
150 GDEQ0179 LAERSKOOL SWARTKOP PS 700210815 TS 3. Refurb. & Rehabilitation 300 000 800 000 100 000
151 GDE00180 LAERSKOOL UNIEFEES PS 700240333 TN 3. Refurb. & Rehabilitation 1000 000 1 500 000 3 000 000
152 GDE00182 LAERSKOQOL VENTERSPOS PS 700270380 GW  [3. Refurb. & Rehabilitation 1500 000 3000 000 5 000 000
183 GDE00183 LAERSKOOL VERKENNER PS (Phase 1) 3. Refurb. & Rehabilitation 200 000 3000 000 5000000
700310565 EN
154 GDEQ0184 LAERSKOOL WH COETZER PS 700120782 JS 3. Refurb. & Rehabilitation - 100 000 300 000
155 GDE00186 LAERSKOOL WIERDAPARK PS 700210856 TS 3. Refurb. & Rehabilitation 700 000 580 000
156 GDE00189 LAKESIDE PS 700160044 ES 3. Refurb. & Rehabilitation 3000 000 5000 000 7 000 000
157 GDEQ00190 II.EgNDULWAZI COMPREHENSIVE SS 700340810 | 3. Refurb. & Rehabilitation 100 000 200 000 1 000 000
158 GDE00193 LEIHLO PS 700121475 JN 1. New & Replacement 4 000 000 6 000 000 10 000 000
169 GDEC0194 LENASIA SS 700110155 JC 3. Refurb. & Rehabifitation 1000 000 1000 000 -
160 GDE00195 LESEDI PS 700241844 TW 3. Refurb. & Rehabilitation - 100 000 300 000
161 GDE00196 LESHATA SS 700330969 JS 3. Refurb. & Rehabilitation 100 000 300 000 500 000
162 GDE00197 LESIBA SS 700311258 EN 3. Refurb. & Rehabilitation - 100 0Co 300 000
163 GDE00198 LETHABONG SS 700240895 TN 3. Refurb. & Rehabilitation 2 000 000 5 000 000 6 500 000
164 GDEQ0200 LETSIBOGO S8 700140715 JW 3. Refurb. & Rehabilitation 1 800 000 1 800 000 233 000
165 GDE00201 LEWISHAM PS 700252817 GW 3. Refurb. & Rehabilitation 141 000 -
166 GDE00202 LODIRILE PS 700251595 JW 3. Refurb. & Rehabilitation 500 000 1 000 000 1 000 000
167 GDE00203 LOTUS GARDENS SS 700232348 TW 3. Refurb. & Rehabilitation 5000 000 8 000 000 6 821000
168 GDEQ0205 LYTTELTON PS 700210914 TS 3. Refurb. & Rehabilitation 10000000 20 000 000 10 000 000
169 GDE00206 MABUYA SS 700311290 EN 3. Refurb. & Rehabilitation - 100 000 300 000
170 GDE00207 MADIBANE COMPREHENSIVE SS 700140756 JN | 3. Refurb. & Rehabilitation - 100 000 300 000
171 GDEO0D210 MAHLENGA SS 700921692 GN 2. Upgrades and Additions - - 100 000
172 GDED0211 MAKHOSINI COMBINED SS 700240928 TN 3. Refurb. & Rehabilitation - - ‘100 000
173 GDE00212 MALVERN PS 700130872 JE 3. Refurb. & Rehabilitation 384 000 - -
174 GDE00213 MAMELODI EAST PRE-VOCATIONAL LSEN 2. Upgrades and Additions 681 000 - -
700400896 TS
175 GDEQO215 MAPENANE S5 700911084 TW 3. Refurb. & Rehabilitation - - -
176 GDE00216 Marekhutsane SS (closed) 700911102 TN 2. Upgrades and Additions - - 100 000
177 GDEQ0217 MAROKOLONG PS 700911112 TN 3. Refurb. & Rehabilitation - - 100000
178 GDE00218 MAROTOLA PS 700911115 TN 2. Upgrades and Additions - -
179 GDE00219 MASIQHAKAZE SS 700261057 EN 3. Refurb. & Rehabilitation - 100 000 300 000
180 GDE00220 I\EA’?SISEBENZE COMPREHENSIVE SS 700261065 |3. Refurb. & Rehabilitation - 100 000 300 000
181 GDE00221 MATLA COMBINED 700251678 GW 3. Refurb. & Rehabilitation 150 000 500 000 376 000
182 GDE00223 Mayfield PS (No EMIS yet) EN 1. New & Replacement 908 000
183 GDE00224 MAYIBUYE PS 700400076 JE 1. New & Replacement 30 000 000
184 GDE00225 MCBAIN CHARLES PS 700120220 JC 1. New & Replacement 3 000 000 5000 000 7 000 000
185 GDE00226 MDELWA HLONGWANE PS 700121541 JN 1. New & Replacement 3 000 000 7 000 000 10 000 000
186 GDE00228 MEYERTON PS 700330498 SE 3. Refurb. & Rehabilitation 1000 000 2 000 000 1000 000
187 GDE00229 MID-ENNERDALE PS 700111534 JS 2. Upgrades and Additions - - 100 000
188 GDED0230 MMABANA PS 700240978 TN 3. Refurb. & Rehabilitation 3 000 000 3000 000 5000 000
189 GDE00412 Mobile Panel 2021 (3 years) @various schools 2. Upgrades and Additions 10000000 40 000 00O 120 000 000
190 GDE00399 Mobiles future panels @various schools 2. Upgrades and Additions - -
191 GDE00232 MOGOBENG PS 700340901 ES 2. Upgrades and Additions 482 000 26 000 -
192 GDE00233 Mohlakeng SS (No EMIS yet) GW 1. New & Replacement 30000000| 46052 000 17 164 000




193 GDE00235 MOJALA-THUTO PS 700321042 SW 3. Refurb. & Rehabilitation - - 100 000
194 GDE00237 MONTIC FACTORY PS 700340950 ES (previously |1. New & Replacement 30000000 39 178 000 10 062 000
referred to as Zonkesizwe PS project)
195 GDE00240 MOTHEO-FOUNDATION PS 700400030 JS 3. Refurb. & Rehabilitation - 100 Q00
1986 GDE00241 MPHETHI MAHLATSI SS 700331950 JS 3. Refurb. & Rehabilitation 200 000 800 000 400 000
197 GDE00242 MPUMELELO SS 700400155 GN 1. New & Replacement - - 100 000
198 GDE00243 MTHIMKHULU PS 7001611918 ES 3. Refurb. & Rahabilitation - 100 000 500 000
199 GDE00245 MULBARTON PS 700110486 JS 3. Refurb. & Rehabilitation 500 000 355 000! -
200 GDEQ0O246 MUZOMUHLE PS 700152454 JN 2. Upgrades and Additions 400 000 1 000 000 2 Q00 000
201 GDEQ0247 NANCEFIELD PS 700120261 JC 1. New & Replacament 10 000 000 15 000 000 15 000 000
202 GDE00248 NATIONAL SCHOOL OF THE ARTS SOS 2. Upgrades and Additions - 100 000
700131037 JS
203 GDED0249 NEWCLARE PS 700141200 JN 1. New & Replacement - 100 000 300 000
204 GDE00251 NKONE MARUPING PS PS 700400114 JW 1. New & Replacement - - -
205 GDE00253 NOKUTHULA LSEN 700152835 JE 1. New & Replacement -
206 GDE00256 NOORDGESIG COMBINED 700140087 JN 3. Refurb. & Rehabilitation 2200000 3300 000 § 000 000
207 GDE00257 NOORDGESIG PS 700140079 JN 1. New & Replacement 1000 000 3 000 000 1819000
208 GDE00258 NORKEM PARK HIGH SS 700260471 EN 3. Refurb. & Rehabilitation 80 000 80 000 1 000 Q00
209 GDEO00260 NORTHVIEW HIGH SS 700151050 JE 3. Refurb. & Rehabilitation 15 000 000 17 000 000 19 000 000
210 GDE00261 OAKDALE SS 700111815 48 1. New & Replacement 500 000 1 500 000 2 350 000
211 GDE00262 OMAR H.S.EBRAHIM LOTUS GARDENS PS 3. Refurb. & Rehabiiitation - - 100 000
700230086 TW
212 GDE00264 OOSRAND SS 700160051 ES 3. Refurb. & Rehabilitation - 100 000, 500 000
213 GDEDO265 UR TAMBO PS 700400392 EN 1. New & Replacement - 100 005 500 000
214 GREDD266 ORCHARDS PS 700130799 JE 3. Refurb. & Rehabilitation 300000 900 000 3 000 000
215 GDEO00267 PACE LSEN 700121665 JC 2. Upgrades and Additions - - 100 000
216 GDE00482 Panorama No.2 PS (No EMIS yet) JW 1. New & Replacement 300 000 500 000 1 000 000
217 GDE00284 Park Ridge Satellite PS (no EMIS yet) SW (prev. 2. Upgrades and Additions - - 100 000
PRESTIGIOUS AURETE SS 700400119 SW)
218 GDE00271 PARKTOWN GIRLS' HIGH SS 700131136 JN 3. Refurb. & Rehabilitation 500 000 1200 000 1500 000
219 GDEQ0272 PARKTOWN PUBLIC PS 700133512 JE 1. New & Replacement - 100 000
220 GDE00273 PARKVIEW SENIOR PS 700131193 JN 3. Refurb. & Rehabilitation 1200 000 1800 000 2 500 000
221 GDE00275 Pennyville PS (No EMIS yet) JN 1. New & Replacement 1000 000 3 000 000 5 000 000/
222 GDED0276 PETIT HIGH SS 700312075 EN 3. Refurb. & Rehabilitation - 100 000 300 000
223 GDE00277 PHILENA MIDDLE FARM PS 700232132 TS 1. New & Raplacement - = 100 000
224 GDE00279 PHOMOLONG SS 700400138 EN 1. New & Replacement 3000 000 11 000 000 15 000 000
225 GDE00280 PHORORONG PS 700271015 GW 3. Refurb. & Rehabilitation 300 000 2000 000 247 000
226 GDE00282 PINEGROVE PS 700350405 GE 2. Upgrades and Additions 5 000 000 11000 000 15 000 000
227 GDEO0D283 PITSENG PS 700321273 SW 3. Refurb. & Rehabilitation 8000 000 682 000 -
228 GDE00285 PRETORIA PS 700400278 TS 1. New & Replacement - - 100 000
229 GDE00286 PRINSHOFSKOOL LSEN 700232454 TW 3. Refurb. & Rehabilitation 1340000 - -
230 GDE00287 PRINSHOFSKOOL LSEN 700232454 TW [delete  |2. Upgrades and Additions - - 100 000
from ECE until GPT has approved Business Case]
231 GDEQ0288 PRO ARTE ALPHEN PARK (CREATIVE AND 2. Upgrades and Additions 2 000 000 3 000 000 § 000 000
PERFORMING ARTS) LSEN 700210203 TS
232 GDE00290 PROTEA SOUTH PS 700111187 JC 3. Refurb, & Rehabilitation - 100 000 300 000
233 GDE00291 PRUDENS SS 700111195 JC 2. Upgrades and Additions 1000 000 1000 000 1 000 000
234 GDE00292 RAMOSUKULA SS 700321372 SW 2. Upgrades and Additions 1000 000 3000 000 5 000 000
235 GDE00293 RANDFONTEIN S8 700270025 GW 1. New & Replacement 4750 000 7 500 000 9000 000
236 GDE00294 RANTAILANE SS 700911749 TW 1. New & Replacement 3000 000 § 000 000 7 000 000
237 GDE00296 RATANDA SS 700341149 SE 2. Upgrades and Additions - 100 000 300 000
238 GDE00298 REAKGONA PS 700931778 GW 2. Upgrades and Additions - 100 000 300 000
239 GDE00299 REBONE PS 700111211 JC 3. Refurb. & Rehabilitation - 100 000 300 000
240 GDE00300 Refilwe Manor PS (No EMIS yet) GN 1. New & Replacement 1000 000 & 000 000




241 GDE00301 REFITHLILE PELE NO 1 PS 700241158 TW 2. Upgrades and Additions 10 000 000 13 000 000 15 000 000
242 GDEO00302 REFITLHILE FS 700911799 TN 3. Refurb. & Rehabilitation 5 000 000 5000 000 7 000 000
243 GDE00303 REIGER PARK NO. 2 SS 700160069 ES 2. Upgrades and Additions 760 000 761 000 3 000 000
244 GDE00304 REIGER PARK PS 700160077 ES 1. New & Replacement 1000 000 11 000 000 19 326 000
245 GDEO00306 REV. A. MAPHETO PS 700400800 EN 1. New & Replacement 500 000 1 000 000 3000000
246 GDE00307 g:ODESFIELD TECHNICAL HIGH SS 700260133 |2. Upgrades and Additions - 100 000 300 000
247 GDE00308 RIBANE-LAKA SS 700221044 TS 1. New & Replacement 30000000| 30 000 000 25 000 000
248 GDEQ0309 RIETVALLEI EXTENSION 1 SS 700400524 GW 1. New & Replacement 7 000 000 9000 000 11 000 000
249 GDEO00310 RIVERLEA PS 700140103 JN 1. New & Replacament 3 000 000 7 000 000 9 000 000
250 GDEO00311 RIVERLEA SS 700140111 JN 3. Refurb. & Rehabilitation 1000 000 3000 Q00 3000 000
251 GDEQ0312 RIVERSANDS FARM PS 700152322 JE 1. New & Replacement - 100 00O 300 000
252 GDEQ0313 RIVONINGO PS 700241216 TN 3. Refurb. & Rehabilitation 3000 000 3 700 000 4 300 000
253 GDE00314 ROBIN HILLS PS 700151415 JN 3. Refurb. & Rehabilitation 830 000 120 000
254 GDEQ0315 RODNEY MOKOENA PREPARATORY PS 3. Refurb. & Rehabilitation 3 000 000 4 000 000 7 000 000
700241166 TW
255 GDE00316 Roodekop PS (No EMIS yet) ES 1. New & Replacement 5000 000
256 GDE00317 ROODEPOORT PS 700252221 JW 2. Upgrades and Additions 1000 000 2000 000 5 000 000
257 GDE00320 ROSHNEE S8 700330043 SE 3. Refurb. & Rehabilitation 500 000 800 000 1000 000
258 GDE00321 ROSINA SEDIBANE-MODIBA LSEN 700400081 TS [2. Upgrades and Additions 100 000
259 GDE00322 ROTARASKOOL LSEN 700270538 GW 1. New & Replacement 5 000 000 11000 000 15 000 000
260 GDEDD323 RUABOHLALE JUNIOR SS 700241232 TW 3. Refurb. & Rehabilitation 100 000
261 GDE00324 RUST-TER-VAAL PS 700330019 SE 2. Upgrades and Additions 5000 000 7 000 000 11 000 000
262 GDE00325 RUST-TER-VAAL 55 700400673 SE 1. New & Replacement 22000000| 25103000 3 001 000
263 GDE00326 SANDOWN HIGH SS 700151498 JE 3. Refurb. & Rehabilitation 5 000 000 7 000 000 4 700 000
264 GDEQ0328 | Savanna City PS (No EMIS yet) SE 1. New & Replacement § 000 000 7 000 000 11 000 000
265 GDEO00329 SEDIMOSANG PS 700271056 GW 2. Upgrades and Additions - 100 000 300 000
266 GDEQ0331 SELCOURT PRIMARY SCHOOL PS 700350454 GE |3. Refurb. & Rehabilitation 300 000 800 000 3 000 000
267 GDEQD332 SEMPHATO COMBINED 700241265 TN 1. New & Replacement 30000000 20 000 000, 20 000 000
268 GDE00334 SEOTLOANA PS 700261198 EN 3. Refurb. & Rehabilitation 1000 Q00 5000 000 8000000
269 GDEQ00335 SETHOLELA PS 700271064 GW 3. Refurb. & Rehabilitation £00 000 1 500 000 3000 000
270 GDE00336 SETLABOTJHA PS 700321463 SW 1. New & Replacement 5108 000 -
271 GDE00338 SHARICREST PS 700110312 JS 3. Refurb. & Rehabilitation 800 000 400 000 -
272 GDEO00339 SIMUNYE SS 700400120 GW 1. New & Replacement 5000 000 10 000 000 12 00Q 000
273 GDE00340 SINQOBILE PS 700241761 TW 3. Refurb. & Rehabilitation - 100 000 300 000
274 GDE00341 SIZUZILE PS 700400401 GE 1. New & Replacement § 000 000 7 000 000 11 000 000
275 GDE00549 SLOVOVILLE PS 700400664 JW 1. New & Replacement
276 GDED0342 Soshanguve South Ext 6 PS (No EMIS yet) TW 1. New & Replacement 100 000 300 000
277 GDE00345 Soshanguve South Ext 6 SS (No EMIS yet) TW 1. New & Replacement 100 000 300 000
278 GDEQ00343 Soshanguve South Ext. 7 PS (No EMIS yet) TW 1. New & Replacement 100 000 300 000
279 GDEQ0346 SOSHANGUVE SS 700241307 TN 3. Refurb. & Rehabilitation 1 000 000 1426 000
280 GDEQ0348 Soshanguve VV PS (No EMIS yet) TW 1. New & Replacement 1 000 000 3000 000 5 000 000
281 GDE00350 SPRINGS BOYS' HIGH SS 700350470 GE 3. Refurb. & Rehabilitation 1 000 000 1 500 000 3 000 000!
282 GDE00352 i‘l' ANSGAR'S COMBINED COMBINED 700152363 |2. Upgrades and Additions 5000 000 7 000 000 11000 000
283 GDE00356 SUNRISE SS 700400517 JN 1. New & Replacement - 100 000 500 000
284 GDE00357 SUNWARD PARK HIGH SS 700161521 ES 2. Upgrades and Additions - - -
285 GDED0360 TEMBISA (HOSPITALITY) SOS 700261305 EN 3. Refurb. & Rehabilitation 5000 000 5000 000 9 000 000
286 GDE00362 THABOTONA FARM PS 700341321 ES 1, New & Replacement 1 000 000 3000 000 5000 000
287 GDE00367 THEMBU PS 700121806 JN 3. Refurb. & Rehabilitation 525 000 1 000 000 525 000
288 GDE00368 THOLIMFUNDO PS 700111914 JC 2. Upgrades and Additions 500 000 1500 000 2 500 000
289 GDE00369 THUBELIHLE INTERMEDIATE 700132158 JC 3. Refurb, & Rehabilitation 5 000 000 4 805 000 -




290 GDE00370 THULASIZWE LSEN 700133185 JW 2. Upgrades and Additions 1 000 000 3000 000 5 000 000
291 GDEDOD371 THUTO PELE SS 700400203 GW 2. Upgrades and Additions 500 000 2682 000
292 GDE00372 THUTO-KE-MAATLA COMPREHENSIVE SS 3. Refurb. & Rehabilitation 1 000 000 4 000 000 1 500 000

700261362 EN
293 GDE00373 TISETSONG SS 700341370 ES 2, Upgradas and Additions - - -
294 GDE00374 Tinasonke PS (No EMIS yet) ES 1. New & Replacement 900 000 1500 000 § 000 000
295 GDEO00375 TLAMATLAMA PS 700261370 EN 2. Upgrades and Additions - -
296 GDE0D376 TLHOKOMELO PS 700141044 JW 3. Refurb. & Rehabilitation 2 000 000 658 000 -
297 GDEQ0377 TOEKOMSRUS PS 700270033 GW 1. New & Replacement 5 000 000 7 000 000 11 000 000
298 GDEQ0378 TOKELO SS 700321604 SW 3. Refurb. & Rehabilitation - 100 000
299 GDEO00379 TRANSORANJE-SKQOL VIR DOWE S LSEN 3. Refurb. & Rehabilitation 10 000 000 2 188 000

700231456 TS
300 GDE00380 TRANSVALIASKOOL-LSEN 700221333 TS 3. Refurb. & Rehabilitation 2 000 000 5 000 Q00 7 000 000
301 GDEQ0381 TRINITY S5 700110338 JC 1. New & Replacement 500 000 1 000 000 1 500 000
302 GDE00383 TSAKO THABO SS 700221143 TS 3. Refurb. & Rehabilitation 10 000 000 15 000 000 4317 000
303 GDE00386 Tshepiso PS (No EMIS yet) SE 1. New & Replacement
304 GDE00388 TSHEPISONG PS 700252825 JW 3. Refurb. & Rehabilitation 5000 000 7 000 000 11 000 000
305 GDE00391 TSHIRELA PS 700321653 SW 3. Refurb, & Rehabilitation 500 000 1 000 000 2 000 000
3086 GDE00392 TSHWANE SS 700400276 TS 1. New & Replacement - 100 000 300000
307 GDE00394 UMQHELE SS 700261420 JE 3. Refurb. & Rehabilitation 500 000 500 000 1 000 000
308 GDE00395 UMTHAMBEKA PS 700261438 EN 3. Refurb. & Rehabilitation - 100 Q00 300 000
309 GDE00396 UNICASKOOL LSEN 700211177 TS 1. New & Replacement 300 000 2 000 000 3 000 000
310 GDEDD3aT UNITY SS 70311613 EN 2. Upgrades and Additions - 100 000 300 000
311 GL:E00418 VEREENIGING GIMNASIUM 55 700330208 SE 3. Refurb. & Rehabilitation 7 000 000 9 000 000 11 000 000
312 GDEO0419 Villa Liza PS no. 2 (no EMIS yet) ES 1. New & Replacement 30000000 43803000 15 615 000
313 GDE00421 WAVERLEY GIRLS' HIGH SS 700151810 JE 3. Refurb. & Rehabilitation 3000 000 2641000 -
314 GDEQ0424 Westonaria Borwa PS (No EMIS yet) GW 1. New & Replacement 250 000 1 000 00C 9 000 000
315 GDEQ0425 WESTONARIA PS 700270587 GW 3. Refurb. & Rehabilitation 656 000 - -
316 GDEQ0426 WESTONARIA PS 700270587 GW 3. Refurb. & Rehabilitation 401 000 2300000 2 300 000
317 GDEQ0427 WILHELMINA HOSKINS PS 700141226 JN 1. New & Replacement 7 000 000 11 000 000 17 000 000
318 GDEO0428 WILLOW CRESCENT SS 700120386 JC 2. Upgrades and Additions 4 000 000 10 000 000 14 000 000
319 GDE00429 Windmill Park SS No. 2 (no EMIS yet) ES 1. New & Replacement 30 000 000 38 933 000 14 353 000
320 GDEO0430 ZAKHELE PS 700221200 TS 1. New & Replacement 5000 000 9 000 000 11 000 Q00
321 GDED0431 ZIMELEN! LSEN 700341800 ES 1. New & Replacement 100 000 300 000
322 GDEQD432 ZITHOBENI SS 700400516 GN 1. New & Replacement - 100 000

TOTAL

948234000[ 1214011ooo|

1323972@]




SCHOOLS WITH ALTERNATIVE AS MAIN OR WATER SUPPPLY

55 SCHOOLS WITH BOREHOLE AS MAIN OR ONLY WATER SUPPLY

ANNEXURE B

NO EMIS DISTRICT INSTITUTION NAME LEVEL WATER
NUMBER

1 700211276 EKURHULEN! NORTH |BEKEKAYO PRIMARY FARM 5CHOOL PRIMARY SCHOOL BOREHOLE
2 700261073 GAUTENG NORTH  |BOSCHKOP PRIMARY FARM SCHOOL PRIMARY SCHOOL BOREHOLE
3 700261164 GAUTENG WEST DIE POORT PRIMARY FARM SCHOOL PRIMARY SCHOOL BOREHOLE
4 700261537 TSHWANE NORTH  |FATLHOGANG PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
5 700340950 GAUTENG NORTH  |[FOXTROT PRIMARY FARM SCHOOL PRIMARY SCHOOL BOREHOLE
6 700210013 TSHWANE SOUTH  [IRENE MIDDLE FARM SCHOOL PRIMARY SCHOOL BOREHOLE
7 700210864 TSHWANE NORTH  |KODUMELA PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
8 700211300 SEDIBENG EAST KUDUNG MIDDLE SCHOOL PRIMARY SCHOOL BOREHOLE
9 700211417 GAUTENG NORTH | KUTUMELA-MOLEF| INTM. FARM SCHOOL PRIMARY SCHOOL BOREHOLE
10 700211789 GAUTENG WEST KWAGGAFONTEIN PRIMARY FARM SCHOOL SECONDARY SCHOOL BOREHOLE
11 700220731 GAUTENG WEST  |LAERSKOOL BEKKER PRIMARY SCHOOL BOREHOLE
12 700221291 TSHWANE WEST  |LAERSKOOL BROEDERSTROCM SECONDARY SCHOOL BOREHOLE
13 700240283 TSHWANE NORTH  |LAERSKOOL HAAKDOORN PRIMARY SCHOOL BOREHOLE
14 700240671 GAUTENG WEST  |LAERSKOOL HEKPOORT PRIMARY SCHOOL BOREHOLE
15 700241620 TSHWANE SOUTH  |LAERSKOOL HENNOPSRIVIER PRIMARY SCHOOL BOREHOLE
16 700211672 TSHWANE WEST  |LAERSKOOL KAMEELDRIFT LSEN-SPECIAL SCHOOL BOREHOLE
17 700250696 GAUTENG NORTH  |LAERSKOOL KAMEELFONTEIN PRIMARY SCHOOL BOREHOLE
18 700251546 GAUTENG NORTH  |LAERSKQOL KLIPDRIFT PRIMARY SCHOOL BOREHOLE
19 700251637 TSHWANE WEST  |LAERSKOOL VISSERSHOEK PRIMARY SCHOOL BOREHOLE
20 700251926 GAUTENG NORTH  |LAERSKOOL WITPOORT NR 224 PRIMARY SCHOOL BOREHOLE
21 700270876 TSHWANE SOUTH  |LAEZONIA PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
22 700250605 GAUTENG NORTH  |LESEDI SECONDARY SCHOOL PRIMARY SCHOOL BOREHOLE
23 700251306 TSHWANE NORTH  |LORATONG PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
24 700251678 GAUTENG WEST | MABLOMONG INTERMEDIATE SCHOOL SECONDARY SEHOOL BOREHOLE
25 700251785 TSHWANE NORTH | MABU-A-TLOU PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
26 700270371 EKURHULENI NORTH |MADIBATLOU MIDDLE SCHOOL PRIMARY SCHOOL BOREHOLE
27 700271064 GAUTENG WEST | MALONEYS EYE PRIMARY FARM SCHOOL PRIMARY SCHODL BOREHOLE
28 700251934 TSHWANE NORTH | MAROKOLONG PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
29 700152322 TSHWANE NORTH | MAROTOLA PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
30 700331041 GAUTENG WEST MATLA COMBINED SCHOOL PRIMARY SCHOOL BOREHOLE
31 700331280 EKURHULENI NORTH | MEHLARENG COMBINED FARM SCHOOL SECONDARY SCHOOL BOREHOLE
32 700340786 SEDIBENG EAST MICHAEL RUA INTERMEDIATE FARM SECONDARY SCHOOL BOREHQOLE
33 700341388 TSHWANE NORTH | MODILAT! SECONDARY SCHOOL PRIMARY SCHOOL BOREHOLE
34 700240275 TSHWANE NORTH  |MOLEFE MOOKE PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
35 700240820 EKURHULENI SOUTH | MONTIC PRIMARY FACTORY SCHOOL PRIMARY SCHOOL BOREHOLE
36 700910367 TSHWANE NORTH | MOTJIBOSANE PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
37 700910926 TSHWANE NORTH | MOTSHEGOFADIWA PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
38 700910962 TSHWANE NORTH  |NTSWANE SECONDARY SCHOOL PRIMARY SCHOOL BOREHOLE
39 700911112 GAUTENG NORTH  |ONVERWACHT PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
40 700911115 TSHWANE NORTH | RAMABELE SECONDARY SCHOOL PRIMARY SCHOOL BOREHOLE
41 700911257 GAUTENG WEST RAND GOLD PRIMARY FARM SCHOOL SECONDARY SCHOOL BOREHOLE
42 700911336 TSHWANE NORTH  |RAPELEGO PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
43 700911424 TSHWANE NORTH  |REFENTSE PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
44 700911446 GAUTENG NORTH  |RETHABILE PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
45 700911541 | JOHANNESBURG EAST |RIVERSANDS PRIMARY FARM SCHOOL SECONDARY SCHOOL BOREHOLE
46 700911713 SEDIBENG EAST RUSOORD INTERMEDIATE SCHOOL SECONDARY SCHOOL BOREHOLE
47 700911754 EKURHULEN| NORTH [SAFFOLA PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
48 700912139 GAUTENG WEST | SETHOLELA PRIMARY SCHOOL SECONDARY SCHOOL BOREHOLE
49 700919000 GAUTENG NORTH  |SIZANANI SPECIAL SCHOOL PRIMARY SCHOOL BOREHOLE
50 700211409 GAUTENG WEST SWARTKOP VALLEY PRIMARY FARM SCHOOL PRIMARY SCHOOL BOREHOLE
51 700232462 GAUTENG WEST  |TARLTON PRIMARY FARM SCHOOL PRIMARY SCHOOL BOREHOLE
52 700400554 GAUTENG WEST | THUTO BOKAMOSO PRIMARY SCHOOL PRIMARY SCHOOL BOREHOLE
53 700230805 SEDIBENG EAST TIKELO PRIMARY FARM SCHOOL PRIMARY SCHOOL BOREHOLE
54 700230912 TSHWANE NORTH | TIPFUXENI SECONDARY SCHOOL PRIMARY SCHOOL BOREHOLE
55 700240341 GAUTENG NORTH | WOZANIBONE INTERM FARM SCHOOL PRIMARY SCHOOL BOREHOLE




5 SCHOOLS WITH WATER DELIVERY AS MAIN OR ON;Y WATER SUPPLY

NO EMIS NUMBER DISTRICT INSTITUTION NAME LEVEL WATER

1 700341321 JOHANNESBURG CENTRAL |GOZA PRIMARY SCHOOL PRIMARY SCHOOL WATER DELIVERY
2 700400414 TSHWANE NORTH NAMO PRIMARY SCHOOL SECONDARY SCHOOL WATER DELIVERY
3 700400516 GAUTENG NORTH STEVE BIKOVILLE SECONDARY SCHOOL SECONDARY SCHOOL WATER DELIVERY
4 700400782 EKURHULENI SOUTH  |[THABOTONA PRIMARY FARM SCHOOL PRIMARY 5CHOOL WATER DELIVERY
5 700911487 GAUTENG NORTH ZITHOBENI SECONDARY SCHOOL PRIMARY SCHOOL WATER DELIVERY

2 SCHOOLS WITH GENERATORS AS THE MAIN OR ONLY SUPPLY OF ELECTRICITY

NO EMIS NUMBER DISTRICT INSTITUTION NAME LEVEL GENERATOR
1 700341321 EKURHULENI SOUTH THABOTONA PRIMARY FARM SCHOOL PRIMARY SCHOOL GENERATOR
2 700341073 EKURHULENI SOUTH PHEASANT FOLLY PRIMARY FARM SCHOOL PRIMARY SCHOOL GENERATOR




